CAMERON RUN PARK PLANNING PROJECT TIMELINE

Department of Recreation, Parks & Cultural Activities

February

Week 1
- Visioning / public identifies needs and wants

Week 2
- Stakeholder Interviews

Week 3
- 16 Park and Recreation Commission - Staff Update
- Social Media Posting

Week 4
- Develop survey, Kickoff Announcement - Alex Engage / Social Media

March

Week 1
- Start Design and Conceptual Plans
- Virtual meeting
- 2 **Public Workshop**

Week 2
- Conceptual Planning

Week 3
- 16 Park and Recreation Regular Meeting
- Social Media Posting
- Drop-In Sessions at Michael Baker Office

Week 4

April

Week 1

Week 2
- 11 City Council Update
- Social Media Posting

Week 3
- 20 Park and Recreation Commission Update - Present Progress and Concept Ideas

Week 4
- Field Meeting

May

Week 1
- Possible Interactive Exercise Online
- **Public Workshop: Define concepts / Charrette style**
- Virtual meeting

Week 2
- 12 Progress documents for presentation to Park and Recreation Commission due
- Social Media Posting

Week 3
- 18 Park and Recreation Commission Public Hearing - Present Concept Plans
- Field Meeting

Week 4
- 26 Target finish date for plans and documents

June

Week 1
- 2 City Council Documents due to the City of Alexandria

Week 2
- 7 Materials posted in advance of Council Meeting

Week 3
- 13 City Council Meeting (Legislative) at 301 King Street, Alexandria
- Social MediaPosting
- 17 City Council Public Hearing at 301 King Street, Alexandria

Week 4

July

Michael Baker INTERNATIONAL

2.15.2017