VIRGINIA PAVING 2 WEEK SCHEDULE CITY OF ALEXANDRIA
SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS
NIGHT WORK DAY WORK

	SUNDAY 4/14/2019	MONDAY 4/15/2019	TUESDAY 4/16/2019	WEDNESDAY 4/17/2019	THURSDAY 4/18/2019	FRIDAY 4/19/2019	SATURDAY 4/20/2019
MILLING CREW #1		CLIFFORD AVE	CHURCH ST	E&W MAPLE ST	POLK ST	W BRADDOCK	
		7AM-5PM	9AM-3PM	7AM-5PM	7AM-5PM	9AM-3PM	
MILLING CREW #2							
TRAFFIC CREW #1		CLIFFORD AVE	CHURCH ST	E&W MAPLE ST	POLK ST	W BRADDOCK	
		7AM-5PM	9AM-3PM	7AM-5PM	7AM-5PM	9AM-3PM	
TRAFFIC CREW #2							
PAVING CREW #1			CLIFFORD AVE	CHURCH ST	E&W MAPLE ST	POLK ST	
			7AM-5PM	9AM-3PM	7AM-5PM	7AM-5PM	
PAVING CREW #2							

	4/21/2019	4/22/2019	4/23/2019	4/24/2019	4/25/2019	4/26/2019	4/27/2019
MILLING CREW #1		W BRADDOCK	W BRADDOCK	MT VERNON	WOLFE ST	WOLFE ST	
		9AM-3PM	9AM-3PM	7AM-5PM	7AM-5PM	7AM-5PM	
MILLING CREW #2							
TRAFFIC CREW #1							
TRAFFIC CREW #2		W BRADDOCK	W BRADDOCK	MT VERNON/ROSEMONT	WOLFE ST	WOLFE ST	
		9AM-3PM	9AM-3PM	7AM-5PM	7AM-5PM	7AM-5PM	
PAVING CREW #1		W BRADDOCK	W BRADDOCK	W BRADDOCK	MT VERNON/ROSEMONT	WOLFE ST	
		9AM-3PM	9AM-3PM	9AM-3PM	7AM-5PM	7AM-5PM	
PAVING CREW #2							