
ID Task Name Duration Start Finish Predecessors

1 Surveys 17 days 9/18/13 10/10/13

2 Hold Scoping Meeting with City (Conf Call) 1 day 10/2/13 10/2/13

3 Prepare Draft Conceptual Design 24 days 9/3/13 10/4/13

4 Hold Conceptual Design Review (Conf Call) 1 day 10/18/13 10/18/13

5 Prepare 60% Plans & Estimate 45 days 10/21/13 12/20/13 1,2,3,4

6 60% Submittal 0 days 12/20/13 12/20/13 5

7 Hold 60% Review Meeting 1 day 1/7/14 1/7/14 6

8 Prepare 90% Plans & Estimate 38 days 1/8/14 2/28/14 7

9 90% Submittal 0 days 2/28/14 2/28/14 8

10 Hold 90% Review Meeting 1 day 3/7/14 3/7/14 9

11 Hold Public Informational Meeting 1 day 3/10/14 3/10/14 10

12 Prepare 100% Plans, Estimate, Technical
Specifications, & Special Provisions

18 days 3/11/14 4/3/14 11

13 100% Submittal 0 days 4/3/14 4/3/14 12

10/10
Surveys

10/2
Hold Scoping Meeting with City (Conf Call)

10/4
Prepare Draft Conceptual Design

10/18
Hold Conceptual Design Review (Conf Call)

12/20
Prepare 60% Plans & Estimate

12/20
60% Submittal

1/7
Hold 60% Review Meeting

2/28
Prepare 90% Plans & Estimate

2/28
90% Submittal

3/7
Hold 90% Review Meeting

3/10
Hold Public Informational Meeting

4/3
Prepare 100% Plans, Estimate, Technical Specifications, & Special Provisions

4/3
100% Submittal
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