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O V E R V I E W  
This Status of Implementation Report provides a summary of implementation activities for the Braddock Metro 
Neighborhood and Braddock East Master Plans during the time period of June 2015—May 2016. A matrix 
tracking implementation tasks is attached to this report. 
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BRADDOCK  METRO  
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Recent Implementation Activity 
Future 1-Acre Braddock Park 

The planning process for the proposed 1-acre park, which began in early 2015, has culminated in a 

final concept plan to be presented to the Park and Recreation Commission for approval on June 16. The 

draft concept plan provides a program framework for the future development of the park. The intent is 

that the park design precedes development so that it can influence and incentivize future growth, as 

well as ensure that the design reflects the intent of the Braddock Metro Neighborhood Plan.   

The Guiding Principles for the future park program were established by the Implementation Advisory 

Group in 2013 and guided the design direction. 

Retail 

 With the opening of Studio Barre on N Fayette Street, all of the retail space located in new

development projects has been leased.

Fayette Streetscape 

In accordance with Advisory Group recommendations in 2014, City staff developed a construction 

plan and budget for the Fayette Street streetscape improvements from Oronoco Street to Queen 

Street.  The design of the streetscape is anticipated to be finalized by the end of July and contracted 

by the end of August. Staff will work with the selected contractor to organize a community meeting 

during the summer to discuss plans and answer questions. Project completion is expected in the fall 

of 2016. This project is funded by the Braddock Metro Neighborhood Plan Community Amenities 

Fund, a combination of developer and City dollars. 

alexandriava.gov/Braddock 

http://www.alexandriava.gov/braddock


Ongoing and Future Development Projects

 601 N Henry Street

In October 2015, City Council approved the construction of 17 residential townhouses at 601 N 
Henry Street, the site of a surface parking lot formerly used by USPS employees. The 
townhouses are approved to be four stories tall, with garage parking, roof decks, and ground-

level open space. The project also includes streetscape improvements and a monetary 
contribution toward neighborhood open space. City staff recently approved the final site plan 
and expects construction to begin in the next few months.

 ARHA RFP 14-02

In 2014, the Alexandria Redevelopment Housing Authority (ARHA) initiated a process to

redevelop five sites in its portfolio based on its 2012-2022 Strategic Plan, two of which are

located in the Braddock area. The City is assisting ARHA with the community engagement

process for the redevelopment. In early March 2016 ARHA selected development partner

groups for the sites, as follows:

 Andrew Adkins - Alexandria Opportunity Housing LLC, an affiliate of Clark Realty 

 Samuel Madden Homes (Uptown) - Alexandria Opportunity Housing LLC, an affiliate of Clark 

Realty 

 Hopkins-Tancil Courts - EYA/Penrose/JBG 

 ARHA Administration Building - EYA/Penrose/JBG 

 Cameron Valley - Bozzuto/Wesley Housing 

Per ARHA Resolution 611, the sequencing of the redevelopments and all business terms 

related to the purchase and sales of the sites will be negotiated over the next several months 

“pursuant to negotiation of a Relocation Plan, available funding, and the market.” ARHA is 

currently participating in the Old Town North Small Area Planning process.  This planning area 

includes Hopkins-Tancil Courts and the ARHA Administration building.    

 Braddock Gateway, 1200 N Fayette Street

In April 2016, City Council approved a request for an amendment to a previously-approved CDD

Concept Design Plan to revise building height and configuration, road location and circulation,

and location/mix of uses.

The project encompasses a multi-phased transit-oriented approach to development that will 

include three multi-family buildings with ground floor retail, a community park, and streetscape 

improvements. The first phase is currently under construction at the intersection of First and 

Fayette Streets. When completed, Phase 1 will have up to 270 residential units and 1,500 

square feet of retail. 

The second phase will include a mixed-use building with approximately 253 residential units, 

and 9,000 square feet of ground floor retail along Fayette Street. The 2/3 acre community park 

and associated road will also be in Phase 2. 

The third and final phase for the CDD will include approximately 288 residential units and 

8,000 square feet of ground floor retail. The retail will front on the new community park and 

Fayette street and feature a small plaza area on the Fayette side. Additionally, Fayette Street 

will be extended as part of Phase 3 to connect with Slaters Lane. The connection will be for 

southbound traffic only coming off of Slaters Lane. 

 Ramsey Homes, 699 North Patrick Street

The City is working closely with ARHA to develop redevelopment options for a future mixed-

income rental community that will include fifteen replacement units for the residents and

homes currently on the Ramsey Homes site, as well as a number of new affordable/workforce

level housing units.  A joint City-ARHA Work Group is developing alternative solutions for

consideration by the Redevelopment Work Group and anticipates providing City Council with an

update on the concepts this summer.
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Recent Implementation Activity continued 

Braddock Gateway 

encompasses a multi-

phased transit-oriented 

approach to development 

that will include three multi-

family buildings with ground 

floor retail, a community 

park, and various 

streetscape improvements.  

Braddock Metro Neighborhood Plan Implementation  



Braddock Metro Neighborhood Plan Implementation  

 US Post Office, 1100 Wythe Street 

Staff continues to reach out to the USPS Realty Asset Programs staff to provide information about 

the Braddock Metro Neighborhood Plan proposed 1-acre park for the site, and to gauge USPS 

interest in future relocation/redevelopment.  

 

 Carpenter’s Shelter, 930 N Henry Street 

The Alexandria Housing Development Corporation (AHDC) has signed a memorandum of 

understanding with the Carpenter’s Shelter to redevelop the shelter and site. The new shelter will 

be owned and operated by the Carpenter’s Shelter, and is proposed to include 100 affordable 

housing units owned and operated by AHDC. These units will be a mix of efficiencies, one, two and 

three bedrooms, 10% of which will be fully accessible for tenants with disabilities. 

 

AHDC currently envisions serving households that make between 40% and 60% of the area 

median income. The project will include a community room and outdoor courtyard to serve the 

residents of AHDC units.  

 

The applicant will hold a public meeting soon to inform the community of the project. 

 

 WMATA Braddock Road Metro Station  

City staff worked with WMATA to finalize a document for unsolicited proposals for the 

redevelopment of the Metrorail site. The document is posted on WMATA’s and the City’s websites, 

and the Alexandria Economic Development Partnership has forwarded the information to 15 

entities. 

 

 Parker-Gray Historic District 

The Parker-Gray Board of Architectural Review has been updating several chapters of their Design 

Guidelines based on recent changes to the districts regulations and the adoption of the Parker-

Gray Residential Reference Guide. Completion is anticipated within the coming year. 
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I M P L E M E N T A T I O N  A D V I S O R Y  G R O U P   

S U M M A R Y  C O N T I N U E D  

Retail space in The 

Asher includes Bastille  

Restaurant and Studio 

Barre, both of  which 

face the new Braddock 

Interim Public Open 

Space and Proposed 1-

Acre Park. 

 City staff and fellow BIAG members were saddened to hear of fellow BIAG member Steve Troxel’s 

passing in January of this year. His contributions to the BIAG and dedication to his neighborhood 

and city were highly valued. His At-Large seat on the BIAG was filled in May.   

 

 We welcome Charkenia Walker as the newest member of the Advisory Group. 

 

 During the April 14 BIAG meeting, members unanimously agreed to revise their At-Large vacancy 

appointment process adopted by the group in 2012. The previous process included a step 

wherein members of the BIAG review and provide comments on applicants. The new 

appointment process follows a more typical City process, omitting the BIAG review.  

 

 Braddock Implementation Advisory Group Meetings held during this implementation period: 

 September 29, 2015 

 January 28, 2016 

 April 14, 2016 

 

The complete roster of Advisory Group members can be found on page 4. 

Studio Barre, 610 N Fayette 

Photo credit: Red Brick Town  
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B R A D D O C K  M E T R O  N E I G H B O R H O O D  P L A N  
I M P L E M E N T A T I O N  A D V I S O R Y  G R O U P  

STAKEHOLDER GROUP NAME 

Neighborhood-at-large (6) 

Robert Atkinson 

Sarah Becker 

Bill Campbell 

Jesse O’Connell 

Jennifer Palute 

Charkenia Walker 

Braddock Lofts (2) 
Michelle Saylor 

Salena Zellers Schmidtke 

West Old Town Civic (3) 

Heidi Ford 

Heath Wells 

Leslie Zupan 

NE Citizen's Association (1) Barbara Magid 

Braddock Metro Citizens’ Coalition (2) 
Judy Noritake 

Abbey Oklak 

ARHA (1) Roy Priest 

Retail at large  (1) Matthew Sisk 

Local/Small Business at large (1) Keith Calhoun 

Area Developer  at large (2) 
Eddy Cettina 

Bill Cromley 

Public Housing Rep at large (1) Margo Heard 

Non-Profit at large (1) Glenn Hopkins 

Architect/Historic Preservation/Design Expert at 

large (1) 
James Thompson 

 Next Braddock Implementation Advisory Group Meeting: September 2016 

 Department of Planning and Zoning staff contacts: 

 Nathan Imm, Urban Planner 

 Katherine Carraway, Urban Planner 

 More information: alexandriava.gov/braddock  

A D D I T I O N A L  I N F O R M A T I O N  

http://www.alexandriava.gov/braddock


BRADDOCK METRO NEIGHBORHOOD PLAN IMPLEMENTATION SCHEDULE Updated:5/24/2016

Term Est. Start

1.0
1.1 p.108 Create CDD for Northern Gateway area P&Z SHORT-TERM Q1 2008 N/A N/A COMPLETE - Designated CDD #15 in the Zoning Ordinance

1.2 p.120

Determine a funding approach to provide for the public 
amenties recommended in the BMNP

P&Z SHORT-TERM Q1 2009 N/A N/A COMPLETE - City Council approved a funding strategy and funding accounts on June 3, 2009. 
The strategy includes a private/public partnership that funds the 1-acre open 
space, streetscape improvements along designated "walking streets", and retail 
enhancement and support.  

2.0

2.1 p.116 Establish an Implementation Advisory Group P&Z SHORT-TERM Q1 2009 N/A N/A COMPLETE - Council approved the Resolution to establish the IAG on February 2, 2009, 
Council amended resolution to add 2 members in November, 2014

2.2 p.117 Create a communication strategy for informing community P&Z SHORT-TERM Q4 2009 N/A N/A COMPLETE
2.3 p.118 Establish a City Staff Working Group P&Z SHORT-TERM Q1 2009 N/A N/A COMPLETE
2.4 p.117 Develop annual Status of Implementation report P&Z SHORT-TERM Q4 2009 N/A N/A IN PROGRESS Reports completed for FY2012, 2015 and 2016

3.0

3.1 p.29
Study the feasibility of reconfiguring Queen Street for two-
way traffic 

T&ES MID-TERM $50,000 CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds
- 2009 Estimate assumes technical study only, traffic forecasting, sim/modeling 
for 6 blocks of Queen St

3.2 p.40
Study the feasibility of building a tunnel connection under the 
tracks to connect the area west of the tracks to the Metro 
station and Braddock neighborhood

WMATA, T&ES LONG-TERM $250,000 CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds
- 2009 Estimate assumes geotech, structural/civil study for feasibility, with 
possiblity of up to 10% concept design

3.3 p.44-46

Create a one-acre public park at the Post Office site or 
alternative site

P&Z, RPCA SHORT-TERM $9.6 Million BMNP OSF & CIP IN PROGRESS - The City Council established 2009 BMNP Funding Strategy has identified $9.6 
million for this project 
- In 2010 City Council approved the acquisition of 600 N. Henry Street (1/2 acre 
parcel) as a first phase of creating the park.  The remainder of the site is owned 
by USPS
- Interim open space on 600 N. Henry Street completed and opened in the first 
quarter 2015
- City continues communication with USPS
- The community process for the design of the 1-acre park began in 2012; City 
has procured a team of park design consultants that initiated design work in early 
2015; Final Draft Concept Plan scheduled for public hearing by Park and Rec 
Commission June 2016

3.4 p.46

Create a well-designed and active plaza space on the Metro 
site

P&Z, WMATA LONG-TERM N/A IN PROGRESS - Timing dependent on redevelopment of Metro site
- In March 2014, WMATA included the Braddock Metro site in its Joint 
Development Work Program; City Staff began working with WMATA to draft 
development guidelines that will be included in an RFP, the first public meeting 
on the RFP was held in June 2014; March 2016 - Braddock Road Metrorail 
Station Joint Development Analysis document completed and posted on WMATA 
and City websites

3.5 p.73 Evaluate measures to calm traffic on local streets T&ES MID-TERM CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds

3.6 p.79
Evaluate Madison, Montgomery, and Queen Streets to 
determine feasibility of conversion from one- to two-way 
streets

T&ES MID-TERM $50,000 - $250,000 CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds
- Downtown circulation studies range in price but 2009 estimate assumes 
consideration of signal studies, traffic forecasting/simulation

3.7 p.79
Explore possibility of Montgomery Street as a transit route 
between the Metro station and other north-south routes

DASH, T&ES MID-TERM $50,000 - $250,000 CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds
- 2009 Estimate assumes planning/alternatives analysis, traffic forecasting, 
sim/modeling for all streets including Queen St

4.0
4.1 p.37 Designate "walking streets" P&Z SHORT-TERM N/A COMPLETE - Designated in the Plan

4.1.1 p.37     West between Queen and Madison P&Z SHORT-TERM N/A - Designated in the Plan
4.1.2 p.37     Fayette between Queen and Route 1 P&Z SHORT-TERM N/A - Designated in the Plan
4.1.3 p.37     Madison between West and Washington P&Z SHORT-TERM N/A - Designated in the Plan
4.1.4     Wythe between West and Washington P&Z SHORT-TERM N/A - Designated in the Plan

4.2 p.42

Provide new sidewalks, street trees, pedestrian-scale lighting, 
bulb-outs, and underground utilities on "walking streets"

T&ES, P&Z MID- to LONG-
TERM

$2.7 Million BMNP CAF & CIP ON-GOING - The City Council established 2009 BMNP Funding Strategy has identified $2.7 
million for this project
Timing dependent on availability of funding
- Publicly-funded walking street  improvements will be prioritized by BIAG and 
privately-funded walking street  improvements will be coordinated with 
redevelopment activities 

4.2.1
Fayette Street between Oronoco and Queen T&ES, P&Z MID-TERM FY16/FY17 $750,000 BMNP CAF & CIP IN PROGRESS Survey and design work underway with anticipated completion Fall 2016; project 

included in FY2015 CIP

4.3 p.38
Study the feasibility of a pedestrian connection between the 
Metro station and the Northern Gateway through the 
Braddock Place Development

T&ES, RPCA, P&Z MID-TERM $10,000 - $25,000 CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds
- 2009 Estimate assumes development of 10 - 30% concept design

4.4 p.38-39
As an alternative to Item 4.3, Study the feasibility of a 
walking route along the road parallel to the Metro 
embankment to also include transit and bike

T&ES MID-TERM $5,000 to $25,000 CIP, CMAQ/RSTP NOT STARTED - Pending the findings of Task 4.3
- 2009 Estimate assumes development of 10 - 30% concept plans and/or striping 
plans

StatusPossible Funding 
SourcesNumber Est. Project CostWork Item Lead Dept Time Frame Comments/OutcomesPlan

IMPLEMENTATION OUTREACH

MASTER PLAN/ZONING ORDINANCE

PHYSICAL IMPROVEMENTS

PEDESTRIAN/MULTIMODAL IMPROVEMENTS

Schedule subject to change due to community priorities, the number of capital projects and the competition among all City projects for limited public funds. 1



BRADDOCK METRO NEIGHBORHOOD PLAN IMPLEMENTATION SCHEDULE Updated:5/24/2016

Term Est. Start StatusPossible Funding 
SourcesNumber Est. Project CostWork Item Lead Dept Time Frame Comments/OutcomesPlan

4.5 p.41-42 Conduct study to evaluate and propose improvements to 
pedestrian safety, traffic management, and accessibility:

T&ES MID-TERM CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds

4.5.1 p.41-42     Route 1/Fayette Street T&ES CIP 
4.5.2 p.41-42     Route 1/First Street T&ES CIP 
4.5.3 p.41-42     Braddock/Wythe/West intersections T&ES CIP 

5.0

5.1 p.83-85

Revise the current parking requirements for properties 
located within 2,000 feet of Metro

P&Z, T&ES MID-TERM N/A IN PROGRESS - City staff has initiated a two-phase parking study to revise parking standards for 
new development projects;  Phase 1, completed and adopted by City Council, 
established new regulations for multi-family residential parking;  all new 
residential developments in BMNP area will be subject to the new requirements; 
Phase 2 of the parking study will include office and commercial parking 
requirements and is scheduled to begin in FY17

5.2 p.85 Establish incentives and restrictions that encourage 
developers to plan carpool and car sharing parking

P&Z, T&ES MID-TERM N/A IN PROGRESS - This is implemented as part of individual Transportation Management Plans for 
new development projects

5.3 p.85
Establish requirements for bicycle parking (on and off-street) T&ES MID-TERM N/A COMPLETE - The City now has bicyle parking standards that are part of new development 

projects; additionally, the City has begun a bikeshare program that has stations in 
the Braddock Neighborhood 

5.4 p.85 Evaluate existing on-street parking restrictions and parking 
for existing residents

T&ES MID-TERM N/A NOT STARTED - This will be evaluated Citywide; an evaluation of Old Town on-street parking is 
the first phase which will begin FY16

6.0

p.29,49 Retail Enhancement efforts: $500,000 The City Council established 2009 BMNP Funding Strategy has identified 
$500,000 for this effort

6.1 p.29,49 Retain existing neighborhood-oriented businesses SBDC, P&Z MID-TERM BMNP CAF & CIP ON-GOING - Need to create an Action Plan with appropriate strategies

6.2 p.29,49 Recruit new retail businesses and assist with start-up 
activities

AEDP, SBDC MID-TERM BMNP CAF & CIP ON-GOING - AEDP has provided assistance to new retailers locating in the neighborhood; 
New restuaurants and retailers have located in the neighborhood

7.0

7.1 p.25-26
Document and celebrate the neighborhood's history MID-TERM Grant IN PROGRESS - 2014 marked the 30th anniversary of the Parker-Gray Historic District; to 

commemorate this staff presented its history at two events (Alexandria Historical 
Society and a National historic society conference)

7.1.1 p.25-26

Conduct an oral history project OHA Grant IN PROGRESS - The Alexandria Oral History Program has recorded oral histories of Parker-Gray 
residents and will continue to do so; all of the interviews are posted on the 
Alexandria Oral History Program webpage

7.1.2 p.25-26 Create a walking tour/heritage trail OHA Grant IN PROGRESS
7.1.3 p.25-26 Create podcasts and accompanying booklet OHA Grant NOT STARTED
7.1.4 p.25-26 Install interpretive markers/pavers OHA Grant IN PROGRESS

7.2 p.26
Document buildings that have been torn down OHA, P&Z MID-TERM Grant ON-GOING - When properties are demolished in the Parker-Gray Historic District, they must 

be documented and catalogued at Special Collections at the Queen Street 
Library

7.3 p.26
Consideration of changing name of Metro to Parker-Gray WMATA, City CIP NOT STARTED

8.0

8.1 p.27
Develop range of housing types at differing levels of 
affordability

ARHA, OH IMMEDIATE N/A ON-GOING Old Town Commons, James Bland, ARHA RFP sites, Ramsey Homes site and 
Carpenter Shelter redevelopment undergoing entitlements process (see below 67-
70)

8.2 p.65 Create a detailed planning framework for public housing 
redevelopment through the Braddock East Plan

P&Z, ARHA, OH IMMEDIATE 2008 N/A SMALL AREA PLAN 
COMPLETE

- Braddock East Plan was approved 10/18/2008

8.2.2 p.55     James Bland P&Z, ARHA IMMEDIATE 2008 N/A COMPLETE
8.2.1 p.56     Andrew Adkins P&Z, ARHA IMMEDIATE 2008 N/A COMPLETE
8.2.3 p.56     Samuel Madden P&Z, ARHA IMMEDIATE 2008 N/A COMPLETE
8.2.4 p.56     Ramsey Homes P&Z, ARHA IMMEDIATE 2008 N/A COMPLETE

8.3 p.65 Redevelop existing public housing into mixed-income 
housing

P&Z MID- to LONG-
TERM

2008 PUBLIC & PRIVATE 
FUNDING

COMPLETE

8.3.2 p.55     James Bland P&Z, ARHA MID- to LONG-
TERM

2008 PUBLIC & PRIVATE 
FUNDING

COMPLETE - James Bland has been redeveloped as Old Town Commons; all phases/blocks 
are complete

8.3.1 p.56
    Andrew Adkins P&Z, ARHA MID- to LONG-

TERM
IN PROGRESS - In January 2014, ARHA issued a Request for Proposals for Development 

Partners; June 2016, Selection process complete; planning and development 
process ongoing

8.3.3 p.56
    Samuel Madden P&Z, ARHA MID- to LONG-

TERM
IN PROGRESS - In January 2014, ARHA issued a Request for Proposals for Development 

Partners; June 2016, Selection process complete; planning and development 
process ongoing

8.3.4 p.55
    Ramsey Homes P&Z, ARHA MID- to LONG-

TERM
IN PROGRESS - In fall 2014, ARHA submitted a Concept Plan to the City staff; City is working 

closely with ARHA to develop redevelopment options; anticipate that alternative 
options are presented to Council in summer 2016

9.0
9.1 p.29 Encourage "live-work" uses within the neighborhood P&Z LONG-TERM N/A ON-GOING

9.2 p.32 Encourage new construction to comply with the City's Green 
and Sustainable Building checklist

P&Z SHORT-TERM N/A ON-GOING

SUSTAINABILITY

AFFORDABLE HOUSING

HISTORIC PRESERVATION

RETAIL ENHANCEMENT

PARKING

Schedule subject to change due to community priorities, the number of capital projects and the competition among all City projects for limited public funds. 2



BRADDOCK METRO NEIGHBORHOOD PLAN IMPLEMENTATION SCHEDULE Updated:5/24/2016

Term Est. Start StatusPossible Funding 
SourcesNumber Est. Project CostWork Item Lead Dept Time Frame Comments/OutcomesPlan

9.3 p.79-80 Establish district-wide TMP and TMP coordinator T&ES MID-TERM CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds

TIME FRAME: SHORT-TERM = 0-3 YRS; MID-TERM = 3-10 YRS; LONG-TERM = 10+ YRS

Schedule subject to change due to community priorities, the number of capital projects and the competition among all City projects for limited public funds. 3


