
 
Jones Point Park Restoration Project  
Construction Update at a Glance:  Date:            06.18.2012 
 
The following provides an overview of major tasks undertaken by the project General Contractor. Future 
Scheduling  Week  and  Work  Anticipated  Items  are  subject  to  change  in  response  to  construction 
activities, weather and project conditions. 
 
Week  Work Anticipated:                   
 
Fall, 2012  Dedication ceremonies for the Park are scheduled for Fall, 2012.   
 
07.02.2012   July 05, 2012‐Official Opening of Park to the Public 

With  the  completion  of  construction  nearing  the  July  4  Independence  Day  Holiday, 
official opening of the Park to the public by the National Park Service is July 5, 2012. 

06.25.2012  June 25, 2012‐Anticipated Completion (584 Contract Days) 
Final construction activities will be completed the week of June 25, 2012.  

06.18.2012  Current  Public  Access  areas  in  the  park were  closed  on Monday,  June  11,  2012  for 
contractors  to  complete  construction  fence  removal  as well  as  final  grading,  seeding, 
and site clean‐up.   

06.11.2012  Restricted Access Road 
Install pavement overlay 
 
Park Entrance Drive 
Install pavement and traffic marking 
 
Hunting Towers  
Install swing gate and bollards 
 
Playground 
Install rubber surfacing 
 
Light House 
Install sprinkler system  
Install fence 
 
Miscellaneous 
Install site furnishings 
Install signs and wayfinding information 

 
06.04.2012  Restricted Access Road 

Install fence 
Install guardrail 
 
Royal Street 
Mill and complete pavement 
Install barricade and keypad 
 



Playground 
Install fence 
 
Tot Lot 
Install fence 
 
Light House 
Install sprinkler system 
 
Comfort Station 
Install rock mulch 
Set rudder 
 
Miscellaneous 
Install bluestone at circle 

 
05.28.2012  No Work On‐site May 28 
 

Restricted Access Road 
Install guardrail 
 
Royal Street 
Repair electrical service 
Place topsoil 
 

    Playground 
    Shape seating boulders 
 

Fishing Pier 
Install railing 
 
Floating Dock 
Install landing and gangway 
 
Comfort Station 
Install rudder pedestals 
Refurbish rudder 
 
Miscellaneous 
Install signs and wayfinding information 

 
O5.21.2012  Restricted Access Road 
  Install fence beneath piers 

Place surfacing 
 
Parking Areas/Hunting Terrace 
Install swing arms and bollards 
 
Play Areas 
Place seating boulders 



Place topsoil 
Place surfacing 
 
Ship Lawn 
Place fence 
 
Light House 
Install picket fence 
 
Throughout Park 
Install wayfinding signs 
 

 
05.14.2012  Parking Areas 
  Place pavement 
  Install gates 
 
  Playground 
  Install fence 
 
   

Miscellaneous 
  Install wayfinding signs 
 
05.07.2012  Restricted Access Road 
  Install fence 
 

Royal Street 
Clear curb and gutter 
Place topsoil 
Install vehicle barrier 
 
Parking Areas 
Place topsoil 
Complete accessible ramps 
 
Light House 
Place access path 
Install plantings 
 
Reforestation Plantings 
Install plants 
 

  Miscellaneous 
  Place foundation for rudder 
  Place stone in center circle 
 
04.30.2012  Restricted Access Road 
  Lee Street pavement 
  Place conduit for vehicle barrier 



  Obtain electrical service 
     
    Playground 

Place seating boulders 
Place topsoil 
Install rubber surface 
 
Ship Lawn 
Install fence 
 
Light House 
Paint well head 
Finish grade yard 
 
Reforestation Plantings 
Install plants 
 
Ballfields 
Reset grades 
 

 
04.23.2012  Restricted Access Road 

Place topsoil between trail and parking areas 
 
Royal Street & Hunting Towers Lot 
Demolish and prepare sidewalk on West Side of Royal Street 
Place sidewalk and ramps on West Side of Royal Street 
 
Playground 
Install boulders 
 
Lighthouse 
Install waterline extension 
Provide mortar for brick foundation 
Provide finish grade for yard area 
 
Reforestation Plantings 
Install throughout site 
 
Comfort Station 
Complete interior 

 
 
04.16.2012  Restricted Access Road 

Place topsoil between trail and parking areas 
 
Royal Street & Hunting Towers Lot 
Demolish and prepare sidewalk on West Side of Royal Street 
Place sidewalk and ramps on West Side of Royal Street 
 



Playground 
Install boulders 
 
Lighthouse 
Install waterline extension 
Provide mortar for brick foundation 
Provide finish grade for yard area 
 
Reforestation Plantings 
Install throughout site 
 
Comfort Station 
Install water fountain 
 

 
04.09.2012  Restricted Access Road 

Place topsoil between trail and parking areas 
 
Royal Street & Hunting Towers Lot 
Place roadway subgrade 
Install swing gate 
 
Ship Lawn 
Install fence at Mount Vernon Trail 
 
Reforestation Plantings 
Install throughout site 
 
Miscellaneous 
Install circle bluestone pavers 
Install site furnishings 
 

 
04.02.2012  Royal Street & Hunting Towers Lot 

Install vehicle barrier 
Convert inlet 
Demolish pavement and reset curb 
Place vehicle barriers 
Install landscape 
 
Playground 
Install concrete sidewalk 
Install animal track interpretive features 
Place topsoil 
 
Reforestation Plantings 
Install throughout site 
 
Miscellaneous 
Install vehicle bollards 



Install site furnishings 
 
03.26.2012  Restricted Access Road 

Grade between trails and parking areas 
 
Royal Street 
Provide vehicle barrier 
Provide new sidewalk along east and west sides of street 
 
Playground 
Place curb and gutter 
 
Fishing Pier 
Tie in concrete and finishing pier 
 
Shiplawn Wall 
Demolish Mount Vernon Trail area adjacent to Shiplawn 
 
Lighthouse 
Complete well 
 
Restoration Plantings 
Sitewide 
 

 
03.19.2012  Restricted Access Road 

Complete grade between trails and parking areas 
 
Royal Street 
Provide and complete vehicle barrier 
Provide new sidewalk along east and west sides of street 
 
Playground 
Complete curb and gutter 
 
 
Fishing Pier 
Tie in concrete and finishing pier 
 
Shiplawn Wall 
Complete demolition of Mount Vernon Trail area adjacent to Shiplawn 
 
Lighthouse 
Complete well and porch 
 
Restoration Plantings 
Sitewide 

 
03.12.2012  Playground 

Provide subbase for sidewalk 



Place curb and sidewalk 
 
Lighthouse 
Complete well 
Provide mortar for existing foundation 
 
Restoration Plantings 
Sitewide  
 
Miscellaneous 
Install interpretive and wayside sign foundations 

 
03.05.2012  Shiplawn Wall 

Place underdrain and fill 
Demolish Mount Vernon Trail area adjacent to Shiplawn 
 
Reforestation Plantings 
Sitewide 
 
Miscellaneous 
Install Park Benches 
Install Court Posts 

 
02.27.2012  Playground 

Place subbase and bases for equipment and sidewalk 
 
Fishing Pier 
Install deck 
 
Ship Lawn 
Place reinforcing steel 

 
 
02.20.2012  Playground 

Place subbase and bases for equipment and sidewalk 
 
Fishing Pier 
Install deck 
 
Ship Lawn 
Place reinforcing steel 

 
02.13.2012  Fishing Pier 

Install Deck 
 
Old Fishing Pier 
Place handrail curb 
 
Ship Lawn 
Place underdrains and fill 



 
Courts 
Install basketball goal poles 

 
02.06.2012  Fishing Pier 

Install deck 
 
Ship Lawn 
Place vehicle boulders 
 
Comfort Station 
Interior utilities and finishes 
Grade for sidewalk 
Place concrete sidewalk 

 
01.30.2012  Pathways 
  Modify fence for temporary Mount Vernon Trail alignment 

 
Playground 
Adjust fence to coordinate seating boulders 
Fine grade south end and prepare for sidewalk 
 
Ship Lawn 
Place reinforcing and concrete for wall 
Place vehicle boulders 
Place underdrains and backfill 
 
Light House 
Complete exterior trim and siding 
 
Light House Shed 
Complete punchlist 
Set grade for sidewalk 
Install water fountain 
 

01.23.2012  Playground 
Adjust fence to coordinate seating boulders 
 
Ship Lawn 
Place reinforcing and concrete for wall 
 
Comfort Station 
Establish handholds and conduit for meters 
Grade and place sidewalk 

 
01.16.2012  Fishing Pier 

Complete deck 
 
Ship Lawn 
Place reinforcing and concrete for wall 



 
Comfort Station 
Install plumbing 
Commence interior painting 
Install louvers 
Inspection and punchlist 
Connect exterior water line 

 
01.09.2012  Restricted Access Road 
  Place foundations for pipe bollards 

 
Fishing Pier 
Complete deck 
 
Ship Lawn 
Place reinforcing and concrete for wall 
Receive and offload boulders 
Set boulders 
 
Light House Shed 
Paint 

 
Invasive Species/Reforestation 
Install new plantings 
 
Comfort Station 
Install electrical system 

   
 
01.02.2012  Royal Street 
  Place rock mulch beneath bridge 
 
  Hunting Towers Parking Area 
    Place curb and gutter 
     

Ship Lawn 
  Form reinforcing steel and concrete 
 

Fishing Pier 
  Complete deck 
   
  Invasive Species 
  Install reforestation plantings 
 
  Comfort Station 
  Install interior utilities 
   
2012 ↑↑↑ 
                         
                         



 
2011 ↓↓↓ 
12.26.2011  Very limited work on‐site December 26‐30 
 
12.19.2011  No work on‐site December 24‐25 
 

Royal Street 
  Place rock mulch beneath bridge 
 
  Hunting Towers Parking Area 
  Install base pavement 
  Place curb and gutter 
     

Ship Lawn 
  Form reinforcing steel and concrete 
 

Fishing Pier 
  Complete deck 
   
  Invasive Species 
  Continue removal 
  Install reforestation plantings 
 
  Comfort Station 
  Install interior utilities 
  Install interior finishes 
 
 
12.12.2011  Royal Street 
  Place rock mulch beneath bridge 
  Place sidewalk and curb north of bridge 
 
  Hunting Towers Parking Area 
  Install base pavement 
  Place curb and gutter 
 
  Tot‐Lot 
  Fine grade 
  Place sidewalk 
   
  Ship Lawn 
  Form reinforcing steel and concrete 
   
  Fishing Pier 
  Complete deck 
 
  Light House 
  Exterior trim and siding 
   
  Invasive Species 



  Continue removal 
  Install reforestation plantings 
 
  Comfort Station 
  Install interior utilities 
  Install windows 
  Install interior finishes 
 
12.05.2011  Royal Street 

Place rock mulch beneath bridge 
 
Hunting Towers Parking Area 
Install base pavement 
 
Fishing Pier 
Form reinforcing steel 
Place concrete 
 
Light House 
Install cat walk 
 
Comfort Station 
Install interior utilities 
 

11.28.2011  Royal Street 
  Place sidewalk north of bridge 
 
  Hunting Towers Parking Area 
  Remove curb and gutter 
  Install base pavement 
 
  Restricted Access Road 
  Install plantings in craneway 
 
  Tot Lot 
  Install sidewalk 

   
Fishing Pier 
Install deck 
 
Ship Lawn Wall 
Install reinforcing steel 
 
Light House Shed 
Install windows 
 
Shoreline Restoration 
Install stone 
 
Comfort Station 



Install interior utilities 
 
 
11.21.2011  No work On‐site November 24‐25 
 

Royal Street 
  Place curb and sidewalk under bridge 
  Place Mount Vernon trail at retaining wall 

 
Hunting Towers Parking Area 
Install light pole bases 
 
Tot Lot 
Install sidewalk 
 
Fishing Pier 
Install deck 
 
Ship Lawn Wall 
Install reinforcing steel 
 
Light House Shed 
Install windows 
 
Shoreline Restoration 
Install stone 
 
Comfort Station 
Install interior utilities 

 
11.14.2011  Royal Street 
  Place curb and sidewalk under bridge 
  Place Mount Vernon trail at retaining wall 
 
  Parking Lot at Hunting Towers 
  Convert inlet to manhole 
  Place new light pole foundations 
  Place traffic control set up 
  Remove pavement and begin placing curb and gutter 
   
  Restricted Access Road 
  Complete rock mulch installation 
 
  Fishing Pier 
  Place deck 
 
  Ship Lawn 
  Form and place concrete wall 
 
  Comfort Station 



  Place exterior trim and siding 
  Place roof shingles 
  Develop carpentry punch list 
 
 
11.07.2011  Royal Street 
  Place curb and sidewalk 
  Place Mount Vernon Trail retaining wall 
  Place asphalt sidewalk on north side of bridge 
  Place base paving under bridge 
 
  Playground 
  Fine grade subbase 
   
  Fishing Pier 
  Place deck 
 
  Ship Lawn 
  Form and place concrete wall 
   
  Light House 
  Place exterior trim and siding 
  Place roof shingles 
  Develop carpentry punch list 
 
  Shore Line Stabilization 
  Install rip‐rap 
 
  Comfort Station 
  Paint concrete walls 
  Install plumbing and electric system 
  Install exterior equipment pad 
 
10.31.2011  Royal Street 
  Place curb and sidewalk 
   
  Restricted Access Road 
  Place pavement on north side of bridge 
   
  Playground 
  Establish rough grade for play area and sidewalks 

 
Fishing Pier 
Install deck 

 
  Ship Lawn 
  Place forms and reinforcing for wall 
 
  Lighthouse 

Install roof shingles  



 
Comfort Station 
Install interior walls 

 
 
10.24.2011  Royal Street 

Place curb and sidewalk 
Install base paving 
Install rock mulch 
 
Tot Lot 
Install play equipment 
 
Fishing Pier 
Install deck 
 
Finishing Pier 
Place concrete 
 
Light House 
Install windows in shed 
Install siding on shed 
 
Invasive Species Removal 
Remove new growth 
 
Comfort Station 
Install interior walls 
 

 
10.17.2011  Park Entry Road 

Install plantings 
 
Royal Street 
Adjust manholes and valve boxes 
Place subgrade 
Place curb and sidewalk 
 
Park Paths 
Install Light House path and relocate construction access road 
 
Playground 
Install subbase 
 
Finishing Pier 
Install deck 
Place concrete 
 
Light House 
Install chimney for shed 



 
Comfort Station 
Install interior plumbing and electric 
Install roof deck 
Install HVAC system 
   

 
10.10.2011  Royal Street 
  Install conduit 

 
Restricted Access Road 
Intall base paving 
 
South Ball Field 
Grade and dewater 
 
Finishing Pier 
Ship lawn wall construction 
 
Light House 
Intall exterior trim and siding 
 
Comfort Station 
Install finish plumbing 
Install roof deck and exterior wall framing 

 
10.03.2011  Royal Street 
  Install conduit 
  Grade and install curb and pavement 
   
  Restricted Access Road 
  Complete rock mulch at bridge piers 
   
  Park Paths 
  Install lighthouse path 
 
  Floating Dock 
  Install landing 
 
  Lighthouse 
  Install roof shingles 
 
  Comfort Station 
  Install interior plumbing and electric 
 
09.26.2011  Royal Street 
  Install conduit 
  Grade and install curb and pavement 
   
  Restricted Access Road 



  Complete rock mulch at bridge piers 
   
  Park Paths 
  Install lighthouse path 
 
  Floating Dock 
  Install landing 
 
  Lighthouse 
  Install roof shingles 
 
  Comfort Station 
  Install interior plumbing and electric 
 
09.19.2011  Royal Street 
  Shift fence and trail location 
  Install electrical conduit 
 
  Finishing Pier 
  Repair 
   
  Light House 
  Install brick pavers 
  Interior framing 
  Install interior plumbing 
 
  South Ball Field 
  Install topsoil and grade 
  Place watering system 
   
  Comfort Station 
  Install roof decking and blocking 
  Install interior walls 
 
09.12.2011  Royal Street 
  Relocate bike path and fence 
  Demolish existing sidewalk and curbing 
  Install electrical conduit 
 

Access Road 
Install grade and subbase 
 
Park Paths 

  Install Light House path 
   
  Floating Dock 
  Construct Landing 
  Repair Finishing Pier 
 
  Light House 



  Frame shed 
 
 
09.05.2011  No work on‐site September 04‐05 
   

South Ball Field 
Place new topsoil 
Install irrigation system 
 
Fishing Pier 
Install timber piles 
Install deck 
 
Playground 
Establish rough grade 

 
Floating Dock 
Install timber piles and deck 
Install landing 
 
Light House 
Whitewash exterior 
Complete south deck and stairs 
 
Comfort Station 

  Rough in for Electrical and plumbing systems 
    Rub concrete walls 
    Paint steel roof areas 
    Begin interior walls 

 
 
08.29.2011  No work on‐site September 02‐03 
 

Restricted Access Road 
Install grass at V‐Piers 
Install irrigation system 
 
Light House 
Install sill and pavers 
Install brick pavers 
 
Playground 
Establish rough grade 
 
South Ball Field 
Establish rough grade 
Place new topsoil 
Install grass 
Relocate fence 
 



Comfort Station 
  Install roof steel and deck steel 

Waterproof concrete walls 
 
 
08.22.2011  Restricted Access Road 
  Install grass on shoulders and adjacent slopes 
 

Park Paths 
  Install Light House path 
 

Finishing Pier 
Repair existing pier 
 
South Ball Field 
Relocate fence 
Establish rough grade 
Place new topsoil 
 
Fishing Pier 
Install timber piles 
Install deck 
 
Floating Dock 
Install timber piles and deck 
 

 
08.15.2011  Restricted Access Road 

Path and parking area subbase 
Establish grade at V‐Piers 
Install grass at V‐Piers 
Install bike path and parking subase 
Install bike path entrance and subbase 
Base paving 
Install irrigation system 
 
Park Paths 
Install at Craneway 
Base paving 
Install shoreline path 
Install Lee Street path 
Install Light House path 
 
Finishing Pier 
Prepare grade for tieback system 
Install deadman/tiebacks/concrete 
 
Fishing Pier 
Install timber piles 

 



Light House 
Stone retaining wall mockup 
Backfill retaining wall 
West Porch and Catwalk 
Roof Shingles and Chimney 
 
Invasive Species Removal 
Periodic for new growth 
 
Wetlands Mitigation 
Apply species seed and mulch 
 
South Ball Field 
Relocate fence 
 
Comfort Station 

  Install roof steel and deck steel 
Complete floor slab 

 
 
08.08.2011  Park Entrance Road 
  Grade slopes and backup asphalt 
   

Restricted Access Road 
Path and parking area subbase 
Establish grade at V‐Piers 
Base paving 
 
Park Paths 
Install at Craneway 
Base paving 
 
Finishing Pier 
Prepare grade for tieback system 
Install deadman/tiebacks/concrete. 
 
Light House 
Stone retaining wall mockup 
Backfill retaining wall 
West Porch and Catwalk 
Roof Shingles and Chimney 
 
Invasive Species Removal 
Periodic for new growth 
 
Wetlands Mitigation 
Apply species seed and mulch 
 
North Ball Field 
Apply seed and mulch 



 
Comfort Station 

  Install roof steel 
Complete floor slab 

 
08.01.2011   Park Entrance Road 
  Grade slopes and backup asphalt 
   

Restricted Access Road 
Path and parking area subbase 
Establish grade at V‐Piers 
Base paving 
 
Park Paths 
Install at Craneway 
Base paving 
 
Finishing Pier 
Prepare grade for tieback system 
Install deadman/tiebacks/concrete. 
 
Light House 
Stone retaining wall mockup 
Backfill retaining wall 
West Porch and Catwalk 
Roof Shingles and Chimney 
 
Invasive Species Removal 
Periodic for new growth 
 
Wetlands Mitigation 
Apply species seed and mulch 
 
North Ball Field 
Apply seed and mulch 

 
Comfort Station 
Intall exterior concrete walls 

 
 
07.25.2011  Park Entrance Road 
  Grade slopes and backup asphalt 
   

Restricted Access Road 
Path and parking area subbase 
Establish grade at V‐Piers 
Anti‐graffiti coating on V‐Piers 
 
Park Paths 
Install at Craneway 



 
Finishing Pier 
Prepare grade for tieback system 
Install deadman/tiebacks/concrete. 
 
Light House 
Stone retaining wall mockup 
Backfill retaining wall 
West Porch and Catwalk 
 
Invasive Species Removal 
Periodic for new growth 
 
Wetlands Mitigation 
Apply species seed and mulch 
Shoreline stabilization  
 
North Ball Field 
Apply seed and mulch 
 
Comfort Station 
Intall exterior concrete walls 

 
 
07.18.2011  Park Entrance Road 
  Grade slopes and backup asphalt 
   

Restricted Access Road 
Path and parking area subbase 
Establish grade at V‐Piers 
 
Park Paths 
Install at Craneway 
 
Finishing Pier 
Prepare grade for tieback system 
Install deadman/tiebacks/concrete. 
 
Light House 
Stone retaining wall mockup 
Backfill retaining wall 
West Porch and Catwalk 
 
Invasive Species Removal 
Periodic for new growth 
 
Wetlands Mitigation 
Apply species seed and mulch 
 
North Ball Field 



Apply seed and mulch 
 
Comfort Station 
Intall exterior concrete walls 
 

 
07.11.2011  Park Entrance Road 
    Install asphalt subbase 
    Curb, sidewalk and recycling pad 
 
    Park Paths 
    Bike path subbase and base at Lee Street 
    Shipway area 
    Shore path areas 
 

Finishing Pier 
Install channels. 
 
Light House 

  Place retaining wall and mockups. 
 

Shoreline Stabilization 
Provide seeding for shoreline plantings. 

 
Comfort Station 
Install exterior concrete walls. 

 
 
07.04.2011  No work on‐site July 04. 
 

Park Entrance Road 
    Install asphalt subbase 
    Curb, sidewalk and recycling pad 
 
    Park Paths 
    Bike path subbase and base at Lee Street 
 

Finishing Pier 
Install deadman/tiebacks/concrete. 
Install channels. 
 
Light House 

  Place retaining wall and mockups. 
 

Shoreline Stabilization 
Provide seeding for shoreline plantings. 

 
Comfort Station 
Install exterior concrete walls. 

 



 
06.27.2011  Park Entrance Road 
    Install asphalt subbase 
 

Restricted Access Road 
Perform fine grading. 
Install curb at turnaround area. 
 
Park Paths 
Install at shipway. 

 
Finishing Pier 
Install deadman/tiebacks/concrete. 
Install channels. 
 
Light House 
Install vault walls 
Place interior concrete footings. 

  Place retaining wall and mockups. 
 
  Wetlands Mitigation 
  Provide seed, plantings and topsoil. 
 

North Ballfield 
  Complete site grading. 
  Install drainage stone. 
    Install water systems.  

 
Shoreline Stabilization 
Cleanup high water damage. 
Restore grade and plantings. 
Provide reseeding for shoreline plantings. 
 
Electric & Communications Ducts 
Continue installation of duct bank for electric service. 

 
Comfort Station 
Install exterior concrete walls. 
Place subfloor utilities. 

 
 
06.20.2011  Finishing Pier 

Install deadman/tiebacks/concrete. 
 
Light House 
Install vault walls 
Place interior concrete footings. 

  Place retaining wall and mockups. 
Place interior shoring and framing. 

 



  Wetlands Mitigation 
  Provide seed, plantings and topsoil. 
 
  North Ballfield 
  Begin site grading. 
  Install drainage stone. 
 

Shoreline Stabilization 
Cleanup high water damage. 
Restore grade and plantings. 
Provide reseeding for shoreline plantings. 
 
Electric & Communications Ducts 
Continue installation of duct bank for electric service. 
 
Comfort Station 
Install exterior concrete walls. 

 
 06.13.2011  Restricted Access Road 

Perform fine grading at Lee Street and between bridge piers. 
Install curb. 
Install curb at turnaround area. 

 
Finishing Pier 
Install deadman/tiebacks/concrete. 
Install channels. 
 
Light House 
Install vault walls 
Place interior concrete footings. 

  Place retaining wall and mockups. 
 
  Wetlands Mitigation 
  Provide seed, plantings and topsoil. 
 

Shoreline Stabilization 
Cleanup high water damage. 
Restore grade and plantings. 
Provide reseeding for shoreline plantings. 
 
 
Electric & Communications Ducts 
Continue installation of duct bank for electric service. 

 
Comfort Station 
Install exterior concrete walls. 
Place subfloor utilities. 

 
06.06.2011  Park Entrance Road 
  Undercut and place embankment. 



  Continue fine grading at Lee Street. 
  Install pavement. 
 

Restricted Access Road 
Perform fine grading at Lee Street. 
Install curb. 
Install pavement at bridge piers. 
 
Finishing Pier 
Install deadman/tiebacks/concrete. 
Provide formwork and reinforcing bar/concrete work. 
 
Light House 
Install vault walls. 
Backfill retaining wall and remove bracing. 
Place interior concrete footings. 
Construct mock‐up. 
 
Wetlands Mitigation 
Excavate areas and provide topsoil for plantings and seed. 
 
Shoreline Stabilization 
Cleanup high water damage. 
Restore grade and plantings. 
 
Electric & Communications Ducts 
Continue installation of duct bank for electric service. 
 
Comfort Station 
Install exterior concrete walls. 
Place subfloor utilities. 

 
 
05.30.2011  No work on‐site May 30. 
   

Restricted Access Road 
Perform fine grading at Lee Street. 
Install curb. 
 
Finishing Pier 
Install deadman/tiebacks. 
Install channels. 
 
 
Light House 
Install vault walls 
Backfill retaining wall and remove bracing. 
Place interior concrete footings. 
 
Electric & Communications Ducts 



Continue installation of duct bank for electric service. 
 
 
05.23.2011  Park Entrance Road 
  Undercut and place embankment. 
  Begin fine grading at Lee Street. 
 

Restricted Access Road 
Perform fine grading. 
Perform fine grading at Bridge Piers. 
 
Finishing Pier 
Install deadman/tiebacks. 
Install double channels, 

 
 
Light House 
Install vault walls 
Backfill retaining wall and remove bracing. 
Place interior concrete footings. 
Place interior shoring and framing. 
 
Shoreline Stabilization 
Shipway restoration plantings. 
Provide reseeding for shoreline plantings. 

 
Comfort Station 
Begin installation of exterior concrete walls. 
Place subfloor utilities. 

 
05.16.2011  Restricted Access Road 
  Fine grade lot and bike areas. 
 

Finishing Pier 
Install deadman/tiebacks. 
Install H piles 
Prepare existing concrete to accept tie backs. 

 
Light House 
Install vault walls 
Provide stone retaining wall mock‐up. 
Place interior concrete footings and piers. 
Begin interior shoring and framing. 
 
Shoreline Stabilization 
Clean‐up and rebuild damaged areas. 
 
Storm Drainage 
Install drains and lines. 
 



Electric & Communications Ducts 
Install duct bank for electric service. 
Install duct bank for telecommunications. 

 
Comfort Station 
Place concrete footings. 

  Install mock‐up. 
 
 
05.09.2011  Park Entrance Road 
  Undercut and place embankment. 
  Begin fine grading. 
 

Finishing Pier 
Install deadman/tiebacks. 
Backfill sheet piles. 
Install H piles. 
Install tiebacks in existing concrete. 

 
Light House 
Install vault walls. 
Begin concrete footings and piers/shoring and framing. 
 
Comfort Station 
Begin installation of exterior concrete walls. 

 
05.02.2011  Park Entrance Road 
  Undercut and place embankment. 
 

Restricted Access Road 
Place embankment and grade/backfill curb. 
Perform fine grading. 
Install curb around piers. 

 
Finishing Pier 
Install deadman/tiebacks. 

 
Light House 
Install interior concrete footings and piers. 

 
Storm Drainage 
Install storm drain lines. 
 
Shoreline Stabilization 
Clean up storm damage. 
Begin (re)installation of shoreline plantings. 

 
Water & Sewer 
Install 6 inch diameter water line to comfort station and light house. 

 



Comfort Station 
Install wall stubs. 
Install subfloor utilities. 
Construct mock‐up for architectural finishes. 

 
 
04.25.2011  Park Entrance Road 
  Undercut and place embankment 

Install curb around piers. 
 

Finishing Pier 
Install H Piles.  
Install deadman/tiebacks. 

 
Light House 
Excavate for sheet piles. 
Excavate and place stone base for new retaining wall. 
Install retaining wall footing. 
Install interior concrete footings and piers. 

 
Invasive Species Removal 

    Install plantings at the South end of Fairfax Street. 
 

Storm Drainage 
Begin Lee and Royal Street pipe installations and storm drain lines. 

 
Comfort Station 
Install wall stubs. 
Provide concrete footings. 
Begin mock up. 

 
 
04.18.2011  Park Entrance Road 
  Undercut and place embankment. 
  Begin installing curb around piers. 
 

Finishing Pier 
Excavate and Install H Piles.  
Install deadman/tiebacks. 

 
Light House 
Provide vault protection. 
Excavate and place stone base for new retaining wall. 
Install retaining wall footing and vault walls 

 
    Invasive Species Removal 
    Install plantings at the South end of Fairfax Street. 

 
Water & Sewer 
Install 6 inch diameter water line to comfort station and light house. 



Install (2) 24 inch diameter storm drain lines. 
 
Comfort Station 
Provide concrete footings. 

 
 
04.11.2011  Park Entrance Road 
  Undercut and place embankment 
 

Finishing Pier 
Excavate and Install H Piles.  
Install sheet piles and deadman/tiebacks. 

 
Light House 
Install sheet piles. 
Provide vault protection. 
Excavate and place stone base for new retaining wall. 
Install retaining wall footing. 

 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
Install construction screening fence. 
 
Storm Drainage 
Begin south ball field pipe and Royal Street pipe installation. 
Continue installation of (2) 36 inch diameter pipes.  
Install 15 inch diameter pipe. 
Provide temporary relocation of park path. 
 
Shoreline Stabilization 
Begin installation of shoreline plantings. 

  
Water & Sewer 
Install 8 inch diameter sewer line to comfort station. 
Install 6 inch diameter water line to comfort station and light house. 
Install (2) 24 inch diameter storm drain lines. 
 
Electric & Communications Ducts 
Install duct bank for electric service. 
Install duct bank for telecommunications. 
 
Comfort Station 
Rough grade gravel/stone foundation. 
Begin installation of wall stubs. 
Provide concrete footings. 
Begin subfloor utility installation. 

 
 
04.04.2011  Park Entrance Road 



  Undercut and place embankment 
 

Finishing Pier 
Excavate and Install H Piles.  
Install sheet piles and deadman/tiebacks. 

 
Light House 
Install sheet piles. 
Provide vault protection. 
Excavate and demolish retaining wall. 
Excavate and place stone base for new retaining wall. 

 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
Install construction screening fence. 
 
Storm Drainage 
Begin south ball field pipe and Royal Street pipe installation. 
Continue installation of (2) 36 inch diameter pipes.  
Install 15 inch diameter pipe. 
Provide temporary relocation of park path. 

 
Shoreline Stabilization 
Install turbidity curtains. 
Provide topsoil and vegetation seeding. 

  
Water & Sewer 
Install 8 inch diameter sewer line to comfort station. 
Install 6 inch diameter water line to comfort station and light house. 
 
Electric & Communications Ducts 
Begin installation of duct bank for electric service. 
 
Comfort Station 
Begin installation of wall stubs. 
Provide concrete footings. 
Subfloor utility installation. 

 
 
03.28.2011  Park Entrance Road 
  Undercut and place embankment 
 

Finishing Pier 
Excavate and Install H Piles. 
Install sheet piles and deadman/tiebacks. 

 
Light House 
Install sheet piles. 
Provide vault protection. 



Excavate and demolish retaining wall. 
 

Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
Install construction screening fence. 
 
Storm Drainage 
Prepare area for south ball field pipe and Royal Street pipe. 
Continue installation of (2) 36 inch diameter pipes. 
Install 15 inch diameter pipe. 
Provide temporary relocation of park path. 
 
Shoreline Stabilization 
Install turbidity curtains. 
Provide topsoil and vegetation seeding. 

 
Water & Sewer 
Install 8 inch diameter sewer line to comfort station. 
Install 6 inch diameter water line to comfort station and light house. 
 
Comfort Station 
Rough grade gravel/stone foundation. 
Begin installation of wall stubs. 
Provide concrete footings. 
Begin subfloor utility installation. 
 

    Miscellaneous 
    Install electrical conduit for temporary trailor. 

 
 
03.21.2011  Park Entrance Road 
  Undercut and place embankment 
 

Finishing Pier 
Excavate and Install H Piles. 
Install sheet piles and deadman/tiebacks. 

 
Light House 
Install sheet piles. 
Provide vault protection. 
Excavate and demolish retaining wall. 

 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
Install construction screening fence. 
 
Storm Drainage 
Continue installation of (2) 36 inch diameter pipes.  



Provide temporary relocation of park path. 
 
Shoreline Stabilization 
Install turbidity curtains. 
Provide topsoil and vegetation seeding. 

 
Water & Sewer 
Install 8 inch diameter sewer line to comfort station. 
Install 6 inch diameter water line to comfort station and light house. 
 
Comfort Station 
Rough grade gravel/stone foundation. 
Provide formwork for concrete footings. 
Begin subfloor utility installation. 

 
 
03.14.2011  Park Entrance Road 
  Undercut and place embankment 
  Pump water to relieve standing areas. 
 

Finishing Pier 
Excavate and Install H Piles. 
Install sheet piles and deadman/tiebacks. 

 
Light House 
Install sheet piles. 
Provide vault protection. 
Excavate and demolish retaining wall. 

 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
Install construction screening fence. 
 
Storm Drainage 
Continue installation of (2) 36 inch diameter pipes.  
Provide temporary relocation of park path. 
Install (2) 24 inch diameter pipes. 
Install 12 inch diameter pipes. 
 
Shoreline Stabilization 
Install turbidity curtains. 
Provide topsoil and vegetation seeding. 

 
 
 
Water & Sewer 
Install 8 inch diameter sewer line to comfort station. 
Install 6 inch diameter water line to comfort station and light house. 
 



Comfort Station 
Rough grade gravel/stone foundation. 
Provide formwork for concrete footings. 
Install concrete footings. 

 
Miscellaneous 
Install electrical lines to construction trailer at Royal Street. 
 

 
03.07.2011  Park Entrance Road 
  Undercut and place embankment 
 

Finishing Pier 
Excavate and Install H Piles. 
Install sheet piles and deadman/tiebacks. 

 
Light House 
Install sheet piles. 
Provide vault protection. 
Excavate and demolish retaining wall. 

 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
 
Storm Drainage 
Continue installation of (2) 36 inch diameter pipes.  
Provide temporary relocation of park path. 
 
Shoreline Stabilization 
Install turbidity curtains. 
Provide topsoil and vegetation seeding. 

 
Water & Sewer 
Install 8 inch diameter sewer line to comfort station. 
Install 6 inch diameter water line to comfort station. 
 
Comfort Station 
Rough grade gravel/stone foundation. 
Provide formwork for concrete footings. 

 
 
02.28.2011  Finishing Pier 

Excavate and Install H Piles. 
Install sheet piles and deadman/tiebacks. 

 
Light House 
Install sheet piles. 
Provide vault protection 

 



Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
 
Storm Drainage 
Continue installation of (2) 36 inch diameter pipes.  
Provide temporary relocation of park path. 
 
Shoreline Stabilization 
Install turbidity curtains. 

 
Water & Sewer 
Install 8 inch diameter sewer line to comfort station. 

 
 
02.21.2011  Finishing Pier 

Excavate and Install H Piles. 
Install sheet piles 

 
Light House 
Install sheet piles. 

 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
 
Storm Drainage 
Continue installation of (2) 36 inch diameter pipes.  
Provide temporary relocation of park path. 
 
Shoreline Stabilization 
Install turbidity curtains. 

 
Water & Sewer 
Install 8 inch diameter sewer line to comfort station. 
 
 

02.14.2011  Finishing Pier 
Excavate and Install H Piles. 
Remove obstructions and install sheet piles. 
 
Shipway 
Remove vegetation at open space. 
 
Construction Screen Fence at North Park Boundary 
Install screen fence. 

 
Light House 
Install sheet piles. 
Install shoreline protection. 



 
Floating Dock 
Install spuds and timber piles. 
 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
 
Storm Drainage 
Continue installation of (2) 36 inch diameter pipes.  
Provide temporary relocation of park path. 

 
 
02.07.2011  Finishing Pier 

Excavate and Install H Piles. 
Install sheet piles 
Remove existing collapsed portions of pier. 

 
Light House 
Install sheet piles. 
Install shoreline protection. 
 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
 
Storm Drainage 
Continue installation of (2) 36 inch diameter pipes.  
Provide temporary relocation of park path. 

 
 
01.31.2011  Finishing Pier 

Excavate and Install H Piles. 
Install sheet piles. 
 
Light House 
Install sheet piles. 
Install shoreline protection and turbidity curtain. 
Remove rip‐rap in conflict with work area tasks and install shoreline protection. 
 
Storm Drainage 
Continue installation of (2) 36 inch diameter pipes.  
Provide temporary relocation of park path. 
 
Shore Line Stabilization 
Install materials. 

 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems. 



Install construction screening fence. 
 
 
01.24.2011  Finishing Pier 

Excavate and Install H Piles. 
Install sheet piles. 
 
Light House 
Precondition site and building survey. 
Protect boundary marker and vault. 
Mobilize excavation and sitework equipment. 
Layout and install sheet piles. 
Install turbidity curtain and shoreline protection. 
Remove rip‐rap in conflict with work area tasks and install shoreline protection. 
 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
 
Storm Drainage 
Continue installation of (2) 36 inch diameter pipes.  
 
Shore Line Stabilization 
Install materials. 

 
 
01.17.2011  Finishing Pier 

Excavate and Install H Piles. 
Install sheet piles 
 
Light House 
Precondition site and building survey. 
Mobilize excavation and sitework equipment. 
Layout sheet piles. 
Install turbidity curtain and shoreline protection. 
Remove rip‐rap in conflict with work area tasks and install shoreline protection. 
 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Continue installation of root barrier systems.  
 
Site Fence 
Install construction screen fence. 
 
Storm Drainage 
Begin installation of (2) 36 inch diameter pipes.  
 
Shore Line Stabilization 
Install materials. 

 



 
01.10.2011  Site Mobilization 
  Complete phased vegetation removal and silt fence installation. 
   

Finishing Pier 
Excavate and Install H Piles and turbidity curtain. 
 
Light House 
Perform precondition survey. 
 
Invasive Species Vegetation Removal 
Continue vegetation removal. 
Begin installation of root barrier systems.  

 
 
  01.03.2011  Site Mobilization 

Complete initial equipment mobilization. 
 
Preliminary Erosion & Sediment Controls. 
Install tree protection fence and verification of vegetation to be removed. 
Install Phase One construction fence. 
Remove conflicting vegetation to allow installation of silt fence. 
Remove Phase One vegetation. 
Install construction screening fence. 
 
Invasive Species Vegetation Removal 
Continue removal of invasive species. 

 
Finishing Pier 
Excavate and Install piles. 
Install piles for collapsed pier. 
 
Light House 
Begin layout of sheet piles. 
Install turbidity curtain. 

2011 ↑↑↑ 
                         
                         
 
2010 ↓↓↓ 
  12.27.2010  Invasive Species Vegetation Removal 

Begin removal of invasive species. 
 
Preliminary Erosion & Sediment Controls. 
Install tree protection fence and verification of vegetation to be removed. 
Install Phase One construction fence. 
Remove conflicting vegetation to allow installation of silt fence. 
Remove Phase One vegetation. 

 
Finishing Pier 



Excavate and Install piles. 
Install piles for collapsed pier. 

 
No work on‐site December 31 and January 01. 
 
 

  12.20.2010  Site Mobilization 
Mobilize equipment. 
 
Preliminary Erosion & Sediment Controls. 
Install tree protection fence and verification of vegetation to be removed. 
Install Phase One construction fence. 
Remove conflicting vegetation to allow installation of silt fence. 
Remove Phase One vegetation. 
 
Finishing Pier 
Excavate and Install piles. 
Install piles for collapsed pier. 
 
No work on‐site December 24 and 25. 

 
 
12.13.2010  Site Mobilization  

Locate construction field office. 
Mobilize equipment. 
 
Preliminary Erosion & Sediment Controls 
Site survey, verify of limits of disturbance and installation of erosion/sediment control. 
Install tree protection fence and verification of vegetation to be removed. 
Remove conflicting vegetation to allow installation of silt fence. 
Remove Phase One vegetation. 

 
Install turbidity curtain for shoreline work items. 
 
Finishing Pier 
Foundation and pile excavation. 
Begin pile installation. 

 
 
12.06.2010  Site Mobilization 

Mobilize equipment and materials. 
 

   



Preliminary Erosion & Sediment Controls 
Site survey, verify limits of disturbance and installation of erosion/sediment controls. 

 
  Pardon Our Dust ‐ Public Meeting 

Wednesday; December 08, 2010; 7:00 PM at Lee Center.  1108 Jefferson Street; 
Alexandria, VA 22314.  

 
Post rerouting signs and implement minor adjustments location for Mount Vernon Trail.  

 
2010 ↑↑↑ 
                           
                           
                           
 
 

# # # 


