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1. Relocated the basketball court to 
allow for completion of sidewalk 
on the north side of Gibbon 
Street.

2. Completed the sidewalk on the 
north side of Gibbon Street 
between Lee Street and Union 
Street so it runs to Union Street.

3. Relocated the volleyball court.

4. Removed the asphalt parking lot 
on the east side of Union Street 
along Gibbon Street extended 
and cleaned and seeded that 
area.

Work Completed to Date
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5. Removed the gates on the east side of 
Union Street at the Gibbon Street 
extended area.

6. Reseeded the area between Union 
Street and the basin and provided 
additional plantings.

7. Removed the curb cuts on the east 
side of Union Street at the Gibbon 
Street extended area.

8. Restored the area immediately north 
of the current dog area (stream outflow 
area) by trimming overgrowth, 
removing dead/decayed trees, and 
planting new materials.

9. Renovated the Wilkes Street Tunnel

Work Completed to Date 
(continued)
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Current Bulkhead Condition
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An engineering consultant (RK&K) 
inspected the bulkhead in March 2012

Findings indicated that the concrete 
bulkhead remains in “critical” condition.

Recommendations stated that the 
bulkhead be removed and replaced in 
the near future. In the meantime a fence 
should be placed around the perimeter 
of the structure.

The City is proposing a fence option 
(similar to image shown right) that is 
aesthetically pleasing and will ensure 
safety along the bulkhead. Construction 
of the fence will require a BAR 
Certificate of Appropriateness.



Resources
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Allocated Balance $573,014
Unallocated Funds           $784,953
CIP Over FY16-FY17    $4,000,000

_____________________________
Total: $5,357,967

2012 Total: $1,357,967 
Safety Fence: - $25,000

Anticipated Cost of Bulkhead Design: - $1,000,000
Balance available for 2012 spending: $332,967

(Bulkhead improvements do not qualify for USACE funding, as 
previously planned)



Plan Item:
Addition of family-oriented 
equipment and furniture 
where approved

Cost:
Approximately $7,500   

Future/Outstanding Work
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Plan Item:
Installation of interpretive signs at 
top of wall parallel to Lee Street  

Cost:
approximately:$7,500

Plan Item:
Installation of new wayfinding
signage to meet city standard

Cost:
approximately $5,000

Future/Outstanding Work
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Plan Item:
Complete the construction of 
the existing dog exercise area 
by adding a barrier such as 
fencing and/or landscaping.

Cost:
Anticipated cost of ornamental 
fencing along Union Street, as 
recommended in the 2000 
Dog Park Master Plan, is 
$10,000-15,000.  

Future/Outstanding Work
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Plan Item:
Renovate the playground.

Response/Cost:
Anticipated cost is $300,000.
The Playground is not currently 
scheduled for renovation within 
the next three years using 
Playground CFMP funds. 

Future/Outstanding Work
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Plan Item:
Install a speed table at the corner of Gibbon and Union Street and 
Install  crosswalks, if deemed feasible, as a mid-block crossing on 
Union Street.  

Response:
The Union Street Corridor Study, currently underway, addresses 
traffic calming needs along the Union Street, including the areas 
adjacent to Windmill Hill Park. The Study is expected to be complete 
in Fall 2012.

Future/Outstanding Work
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Plan Item
Installation of a 6 foot width 
brick walk at the top of the 
wall (west end) and along 
the perimeter (south end).

Response
The existing stone walk at 
the top of the wall and the 
concrete walk along the 
south end of the site are in 
good condition and were 
recently renovated 

Future/Outstanding Work
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Plan Item
Renovate Basketball Court

Response
Already scheduled for FY12 Court CFMP 
funding

Plan Item
Replace Park Fencing around perimeter 
west of Union Street

Response
Already scheduled for FY12 Park CFMP 
funding

Currently Underway with 
Existing CFMP Funds
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Installation of a formalized gentle slope kayak launch. 

Re-design the Open Space: The plan proposes a passive use lawn framed by a cluster of small trees adjacent to Union 
Street and special paving leading to water’s edge. It also proposes the creation of an informal seating/gathering area with 
low benches in the old parking lot area. This space should reflect a nautical theme and natural materials. No cost estimate 
for this work exists currently. 

Provide natural resource enhancements, including:
− Enhance the tidal area with native wetland and emergent wetland plantings.
− Enhance the drainage way under Union Street to the river adjacent to the dog exercise area with natural plantings.
− Construct an interpretive boardwalk through the wetland area.
− Considerations for an interpretive trail from Jones Point Park to Windmill Hill Park.
− Natural resources improvements need coordination with eventual bulkhead improvements. Cost estimates for this 

work does not currently exist. 

Completion of shoreline elements in the master plan not related to the seawall/bulkhead structure. 
This includes mater planning of natural shoreline elements south of the drainage channel adjacent to Ford’s Landing and 
at the northern project line adjacent to Harborside. 

Projects incorporated or in 
conjunction with the Bulkhead 

Repair
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Projects incorporated/in conjunction 
with the Bulkhead Repair
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Summary of estimated costs for potential 2012/13 projects
Park Furniture: $7,500
Interpretive signs: $7,500
Wayfinding Sign: $5,000
Dog Area Barrier: $15,000
Playground: $300,000

Total: $335,000

Does not include: Traffic calming, brick walk, basketball court, fence, or 
projects incorporated/in conjunction with the bulkhead repair

Available 2012 funding: $332,967


