
 
 
 
 
 
 

 

Beverley Park  

Renovation Update 

 Where We Are Now 

 Plan Updates   

 Adjusted Project Schedule 

ITEMS OF DISCUSSION 

November 9, 2015 



Where We are Now 
Timeline of Project to Date 

 January 2014:   Completed slope/geotechnical  
    study  

 April-November 2014:   Developed park renovation  
    strategy and obtained   
    community feedback  

 January –April 2015:   Developed project cost 

     estimates and obtained CIP 
    funding ($900,000) 

 May-June 2015:   Completed 30% Engineering Plan  
    review  

 July-November 2015:   Re-evaluated design due to  
    extensive site impacts, 

     constructability concerns and cost  
    increases 

 November 2015:    Release modified Renovation Plan  
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Park Plan Updates 
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 Preserve existing trees  

 Repair and reinforce 
existing retaining walls in 
order to preserve trees 

 Relocate ADA entrance 

 Retain existing court and 
add path 

 Add reforestation areas 
and nature play elements 

 Reduce erosion by limiting 
foot traffic on the slope 
and re-establishing 
vegetation 

 
 

 

 



Park Concept Plan  

November 2014 and November 2015 
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November 2015 

November 2014 



Updated  Park Concept Plan  

November 2015 
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Retaining Wall Repairs 
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 Construct new wall in front of   

   existing mid-tier wall: 

Remove three walls on south slope: 

Reinforce upper-tier walls  

 with additional pilings:  



Adjusted Project Schedule 

7 

Fall 2015-Winter 
2016: 

Complete engineering 
plans and obtain plan 
approvals 

February-June 2016: Solicit and award 
construction contract 

August – December 
2016: 

Anticipated site 
construction 



Beverley Park 
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