
Ad Hoc Monitoring Group 
for Waterfront 
Construction 

May, 2016 



Update on “Action Items” 
 

• Carr update on off-site water 
discharging – TES 

• Send Scope of StanTech work for 
Windmill Hill Park to John Bordner– 
Pete Mensinger. 

• John Bordner to contact Austin 
Flasjer about the status of the 
monthly updates. 
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Waterfront Projects 
Updates 

• Old Dominion Boat Club 

 

• Robinson Terminal South 

 

• Robinson Terminal North 

 

• Windmill Hill Park Shoreline 
Rehabilitation 

 

• Carr – Indigo Hotel 
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Waterfront Projects 
Construction Schedule  

 2015 2016 2017 2018

Est. 

days:

Propose

d Start:

Propose

d Finish:

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Indigo Hotel 772 days 14-Sep 17-Jun  Demo & De-H2OExcavations Under Construction C/O

220 S. Union Street
(210 Strand Street) Abatement Completed Demolition Begins  210 Strand

Underground Electrical Continues - Dominion Power

Archaeology

Piles  begin installation for sheeting and shoring

Excavation of foundation 

Archaeology 

ACP (Auger Cast Piles) Installation-DONE

Tower Crane & Pile Caps -DONE

Underground work, place "Mud Mat" -DONE

Foundation Wateproofing-ONGING

1st FLOOR Concrete-Nears Completion

2nd FLOOR  (podium) Construction Begins

226 Strand Street RECV Demo Permit  Awaiting  APPEALS CASE

ODBC 472 days 15-Oct 16-Dec PROJECTED  Start Date (anticipated) C/O

0 Prince Street BAR Approval 9.2.2015

3rd  Final Site Plan (F3) received and reviewed

Advanced plan review submitted to Code Administration

Demolition - possible start date in January/February

Parking Lot Projected Start Date

200 Strand St. 

RTS 707 days 16-Feb 17-Dec PROJECTED Construction Process Begins C/O

2 Duke Street At 3rd Final  Site Plan  (F3) Submittal /C/Oo 4.17.2017

Abatement

Demolition

FEMA

Archaeology

RTN 927 days 16-Jun 18-Dec DSUP Planning Commision Approval PROJECTED Start Date, Undetermined

500-501 N. Union Street Demo Permit for UST  - Anticipated

Demolition of Underground Storage Tanks -(3)-DONE *LEGEND

* DSUP ISSUED

DSUP

* CONSTRUCTION UNDERWAY

Windmill Hill Park - Shore Rehab Permitting Process Begins PROJECTED Construction Process Begins

S. Union Street 17-Jul N/A Tree Removal Work-DONE * DEMOLITION

Strand St. Reconstruction - CITY Construction Process Begins * EXCAVATION

17-Jun 17-Sep

* ARCHAEOLOGY

Overhead Electric Undergrounding -CITY Construction Process Begins

17-Jun 17-Aug * CERTIFICATE OF OCCUPANCY

Flood Mitigation - CITY 1-Jul N/A Construction Process Begins

Fitzgerald Square -CITY 1-Jul 31-Dec Construction Process Begins

Schedule subject to change without notice

Waterfront Construction Schedule    Living Timeline as of April 26, 2016



 
 

April 16: City Council adopted the 
ordinance amending the penalty for 
violating the conditions and 
restrictions for hauling waste and 
construction materials from a 
criminal to civil penalty. 

Haul Route Ordinance 
Update 
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Next Steps & Next Ad Hoc 
Monitoring  Group Meeting  
 

• Action Items 

 

• Next Meeting-Waterfront Construction 
Monitoring  Group: June 6th @ 5:30pm, 
Sister Cities Conference Room 
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Upcoming Waterfront 
Related Meetings  

• Thursday, May 5th , 9:00 am: Waterfront 
Commission- Governance Committee : City 
Hall, Sister Cities Conference Room  

• Thursday, May 12th, 5:00 pm:  Waterfront 
Commission Marina Committee; City Hall, 
Room 2000 

• Tuesday, May 17th, 7:30 am: Waterfront 
Commission : City Hall, Sister Cities 
Conference Room  

• Wednesday, May 25th, 6:30pm:  RTN 
Preconstruction Meeting: City Hall, Sister 
Cities Conference Room 

• Tuesday, May 31st, 7:00 pm: Ad Hoc 
Motorcoach Task Force:  City Hall,  Room 2000 
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