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Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Indigo Hotel 772 days 14-Sep 17-Jun  Demo & De-H2OExcavations Under Construction C/O

220 S. Union Street
(210 Strand Street) Abatement Completed Demolition Begins  210 Strand

Underground Electrical Continues - Dominion Power

Archaeology

Piles  begin installation for sheeting and shoring

Excavation of foundation 

Archaeology 

ACP (Auger Cast Piles) Installation-DONE

Tower Crane & Pile Caps -DONE

Underground work, place "Mud Mat" -DONE

Foundation Wateproofing-ONGING

1st FLOOR Concrete-Nears Completion

2nd FLOOR  (podium) Construction Begins

226 Strand Street RECV Demo Permit  Awaiting  APPEALS CASE

ODBC 472 days 15-Oct 16-Dec PROJECTED  Start Date (anticipated) C/O

0 Prince Street BAR Approval 9.2.2015

3rd  Final Site Plan (F3) received and reviewed

Advanced plan review submitted to Code Administration

Demolition - possible start date in January/February

Parking Lot Projected Start Date

200 Strand St. 

RTS 707 days 16-Feb 17-Dec PROJECTED Construction Process Begins C/O

2 Duke Street At 3rd Final  Site Plan  (F3) Submittal /C/Oo 4.17.2017

Abatement

Demolition

FEMA

Archaeology

RTN 927 days 16-Jun 18-Dec DSUP Planning Commision Approval PROJECTED Start Date, Undetermined

500-501 N. Union Street Demo Permit for UST  - Anticipated

Demolition of Underground Storage Tanks -(3)-DONE *LEGEND

* DSUP ISSUED

DSUP

* CONSTRUCTION UNDERWAY

Windmill Hill Park - Shore Rehab Permitting Process Begins PROJECTED Construction Process Begins

S. Union Street 17-Jul N/A Tree Removal Work-DONE * DEMOLITION

Strand St. Reconstruction - CITY Construction Process Begins * EXCAVATION

17-Jun 17-Sep

* ARCHAEOLOGY

Overhead Electric Undergrounding -CITY Construction Process Begins

17-Jun 17-Aug * CERTIFICATE OF OCCUPANCY

Flood Mitigation - CITY 1-Jul N/A Construction Process Begins

Fitzgerald Square -CITY 1-Jul 31-Dec Construction Process Begins

Schedule subject to change without notice

Waterfront Construction Schedule    Living Timeline as of April 26, 2016


