
 
Ad Hoc Combined Sewer System Plan Stakeholder Group 

(CSS Stakeholder Group) 
City Council Workroom, 301 King Street City Hall 

Alexandria, VA 22314 

Thursday, April 7, 2016 

7:00 PM – 9:00 PM 
Agenda 

 

 

1) Welcome and Call to Order 

a) Acceptance of Meeting #5 Summary 7:00 – 7:05 

 

2) Schedule and Implementation 

a) Technical Presentation 7:05 – 8:00 

b) Stakeholder Group Discussion 8:00 – 8:25 

c) Public Comment 8:25 – 8:30 

 

3) Wrap up and Adjournment 8:30 
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Ad Hoc Combined Sewer System Plan Stakeholder Group 

(CSS Stakeholder Group) 
City Council Workroom, 301 King Street City Hall 

Alexandria, VA 22314 

Thursday, April 7, 2016 

7:00 PM – 9:00 PM 
Agenda 

 

 

Discussion Questions 

 

Do you agree with the proposed Long Term Control Plan Update framework and the 

recommendation that City Council approve the framework as presented?  Do you have any 

comments on the Stakeholder Group memorandum to Council? 
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City of Alexandria, Virginia

Long Term Control Plan Update

CSS Stakeholder Group
Meeting #6

April 7, 2016

Department of Transportation and Environmental 
Services

1

City of Alexandria, Virginia

PRESENTATION OUTLINE

 Long Term Control Plan Framework

 Schedule and Implementation Plan

 Cost and Cost Impact

 Discussion

 Stakeholder Group Recommendations 

 Memo to Council
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Other 
Potential

Opportunities

Targeted Sewer Separation
Complementary Strategy

Green Infrastructure
Complementary Strategy

Store and Treat
Primary Strategy

Long Term Control Plan Update 
Framework

 10-foot diameter tunnel (1.6 million gallons) for Hooffs 
Run (Outfall 003/004) and 3-million gallon tank for Royal 
Street (Outfall 002)
 More than the minimum

 Helps to mitigate regulatory uncertainty

 Helps to mitigate climate change

 Less than 4 overflows per year during the typical year

4

Store and Treat
Primary Strategy
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 Shafts range in diameter from 
20-ft to 30-ft

 Shafts  and tunnel range in 
depth from 60-ft to 100-ft

 Alignment 2 eliminated from 
further consideration 

 Alignment 3 preferred 
alignment

CSO-003/004 
Tunnel Alignments

Typical 
Dropshaft Existing CSOsExisting CSOs

Alexandria Renew Enterprises
Water Resources Recovery Facility

Relocated 
CSO-004

Alexandria National 
Cemetery

CSO-002 Storage Tank Alternatives

3MG storage shown; all 
alternatives under consideration
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 Implement the program citywide, not just combined sewer area

 $1-2 million for implementation of project in next permit cycle (2018-
2023) in Capital Improvement Program

 Evaluate increasing number of street trees (tree canopy) in combined 
sewer system

 Assess effectiveness and based on assessment, consider establishing 
program and target goals for future permit cycles
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Green Infrastructure
Complementary Strategy Recommendation

 Targeted Sewer Separation

 Condition of redevelopment

 Example: ABC/Giant project

 Onsite sanitary separation

 Offsite sanitary separation 
of 173-room hotel

 Other Potential 
Opportunities

 Private property incentives

8

Other Complementary Strategies
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 CSO-001 Phase I 
 Enhanced Sewer Separation and Green Infrastructure 

Opportunities

 Coordinate with North Old Town Small Area Plan implementation

 CSO-001 Phase II
 Assess following CSO-001 Phase I and CSO-002/003/004 Projects

 Implement a plan consistent with the current regulatory 
requirements

Proposed Framework for CSO-001

 Reduce number of overflows from 60-70 per year to 4-6 per year

 Overflow volume reduction of over 90%

 Substantial CSO bacteria reduction and associated water quality 
improvements

 Phased approach – facilitates sequential implementation while 
managing rate increases

 Consistent with Eco-City goals

10

LTCPU Framework
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City of Alexandria, Virginia

Schedule and Implementation 
Plan

11

12

 Projects constructed in phases rather than all at once

 CSO-003/004 tunnel constructed first

 CSO-002 tank constructed second

 Green Infrastructure and Sewer Separation

 Continuous implementation as a combination of redevelopment and 
City-led projects

 CSO-001 

 CSO-001 Phase I in coordination with North Old Town Small Area 
Plan including enhanced green infrastructure and sewer separation in 
the Pendleton shed

 CSO-001 Phase II following a reassessment following Phase I and 
completion of CSO-002/003/004 projects

Phased Construction
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Preliminary Schedule
Calendar Year

VDPES Permit Term

COA LTCPU

Planning

DEQ Review and Approval

AlexRenew HRJC

Planning

DEQ Review and Approval

003/004 Tunnel

Design

Construction

Post Construction Monitoring

002 Project

Adaptive Management Review

Design

Construction

Post Construction Monitoring

001 Planning

Evaluation and Planning Study

Green Infrastructure

Impementation, Monitoring, and Assessment

Impementation, Monitoring, and Assessment

Impementation, Monitoring, and Assessment

Area Reduction Plan

Legend

Regulatory Approval Design Activity Intermittent Separation Projects

Potential Permit Milestone Construction Activity

Planning Activity Post Construction Monitoring

Regulatory Review Green Infrastructure

2033 2034 2035

Permit 4 Permit 5 Permit 6 Permit 7 Permit 8

2027 2028 2029 2030 2031 20322021 2022 2023 2024 2025 20262015 2016 2017 2018 2019 2020
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 2019 – 2021: Design

 2022 – 2025: Construction

 2026 – 2028: Post Construction Monitoring

 Capital Budget: $80 - $120 million

 Includes associated wet weather improvements at AlexRenew

CSO-003/004 Tunnel
(Primary Strategy)
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 2026: Adaptive Management Review

 2027 – 2029: Design

 2030 – 2032: Construction

 2033 – 2035: Post Construction Monitoring

 Capital Budget: $35 - $53 million

CSO-002 Storage Tank
(Primary Strategy)

 2016 – 2017:  Existing Permit
 Continue to implement existing green 

infrastructure pilot projects

 2018 – 2023:  Next Permit
 Add funding in 10-year Capital Improvement 

Program and implement variety of green 
infrastructure practices

 Evaluate/implement incentive programs for private 
property

 Evaluate/implement increasing number of street 
trees (tree canopy) in CSS

 Assess effectiveness of different practices 
compared to cost of implementation and 
neighborhood impacts

 2024-2035:  Future Permit Cycles
 Based on assessment, consider establishing 

program and target goals for future permit cycles

 Capital Budget: $5 - $7.5 million

Green Infrastructure
(Complementary Strategy)

Rain Gardens

Planter Boxes
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 2016 – 2035:  Continue the Area 
Reduction Plan (ARP)
 Implemented as part of 

redevelopment (developer paid)

 Some City led projects (e.g. 
Payne and Fayette) where cost 
effective and feasible

 Applicable to all basins, including 
Pendleton (CSO-001)

 Capital Budget: $5 - $7.5 million

Targeted Sewer Separation
(Complementary Strategy)
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 2018-2033:  CSO-001 Phase 1

 Synergies with the goals of North Old Town Small Area Plan

 Targeted Sewer Separation

 Green Infrastructure

 2034-2035:  CSO-001 Phase 2

 Reassess based on:

 Progress of CSO-001 Phase 1

 Performance of other projects (CSO-002/003/004)

 Future regulatory environment

CSO-001 Strategy
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City of Alexandria, Virginia
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Cost and Cost Impact

20

Long Term Control Plan Update

Program Component

Capital Cost 

(in millions)
CSO-003/004 Storage Tunnel and Facilities $80 - $120

CSO-002 Storage Tank and Facilities $35 - $53

Green Infrastructure $5 - $7.5

Targeted Sewer Separation $5 - $7.5

Total $125 - $188

LTCPU Cost Summary 

12 
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LTCPU Preliminary Spending 
Projections

003/4 Tunnel / 002 Tank1 $/household2 $/household/yr2

10’ tunnel / 3 MG tank $1,800 ± $100 ±

Notes:  
1. Includes capital costs for a tunnel for CSO 003/4, 
a tank for CSO 002, and allowances for GI and 
targeted separation in 2015 dollars.
2. Costs are preliminary (-30%/+50%) and 
developed to provide context. Additional analysis of 
the financing and impact on the sewer rate is on-
going.
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City of Alexandria, LTCPU
Preliminary Capital Spending – Total Program

003/4, 10ft Tunnel and Facilities 002 Tank, 3MG

Targeted Separation Green Infrastructure

Cumulative - Program  Costs (base) Cumulative - Program  Costs (high +50%)

Monthly Sewer Bill

Items Value

AlexRenew Monthly Base Charge - Residential $8.38

AlexRenew Monthly Base Charge – Commercial Varies based on 
connection size

AlexRenew Flow Charge $6.44/1,000 gallons

City of Alexandria Flow Charge $1.25/1,000 gallons

Additional 
Monthly Cost1 Total Monthly Bill2

Existing Sewer Bill --- ~$47

Long Term Control Plan 
Update Implementation

$10-15 ~$57 - $62

Notes:  
1. Annual rate increases to be implemented over time and provided in the Sanitary Sewer Master Plan Update (2017-

2018)
2. Based on average usage of 5,000 gallons per month
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Staff will update Sewer Master Plan, including detailed rate 
study (next 18-24 months):
 Update projects in our existing CIP that can be leveraged towards 

LTCPU

 Reflect LTCPU in the master plan 

 Reflect infrastructure resulting from approved Small Area Plans

 Evaluate city charge including connection fee 

 City working closely with Alexandria Renew to evaluate scenarios 
that will result in least impact on the total sanitary charge

23

Sewer Master Plan Update

City of Alexandria, Virginia

24

Discussion:
Stakeholder Group Recommendations 

and Memo to Council

14 
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 Do you agree with the proposed Long Term Control Plan 
Update framework and the recommendation that City Council 
approve the framework as presented? Do you have any 
comments on the Stakeholder Group memorandum to 
Council?

Stakeholder Group Discussion
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 Public Meeting – Thursday 
April 21, 2016 7:00PM, City 
Hall, 301 King Street, 
Conference Room 1101

 Planned City Council Public 
Hearing – Saturday May 14, 
2016 9:30AM

 AlexEngage Webpage – Link 
to survey at: 
www.alexandriava.gov/sewers

Feedback on LTCPU

15 



City of Alexandria, Virginia

27

Thank You
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DATE: APRIL 7, 2016 

 

TO: THE HONORABLE MAYOR AND MEMBERS OF CITY COUNCIL 

 MARK B. JINKS, CITY MANAGER 

 

FROM: SKIP MAGINNISS, CHAIR AD HOC COMBINED SEWER SYSTEM PLAN 

STAKEHOLDER GROUP (STAKEHOLDER GROUP) 

 

C: MEMBERS OF THE AD HOC COMBINED SEWER SYSTEM PLAN 

STAKEHOLDER GROUP 

 WILLIAM SKRABAK, DEPUTY DIRECTOR, T&ES 

 

SUBJECT: DRAFT – Report and feedback on draft framework of the Combined Sewer 

System Long Term Control Plan Update (LTCPU) 

_________________________________________________________________________ 

 

The Virginia Department of Environmental Quality (VDEQ) completed the Hunting Creek Total 

Maximum Daily Load Study for Bacteria in 2010 which resulted in load/discharge allocations 

for overflows from the City’s Combined Sewer System (CSS).  The CSS permit issued to the 

City by VDEQ in 2013 required City to update its Long Term Control Plan (LTCP) to address 

Hunting Creek TMDLs.  Planning for mitigation of Combined Sewer Overflows is important not 

only to keep the City in compliance with its environmental permit obligations, but also for 

maintaining the City’s environmental stewardship, and is consistent with the City’s Eco-City 

Alexandria Environmental Action Plan.   

 

T&ES staff, along with its consultants presented complex technical information in an easy to 

understand form which facilitated an excellent discussion not only among the members of the 

Stakeholder Group, but also from members of the public who were invited to comment after each 

agenda item was presented. 

 

OVERALL FRAMEWORK OF DRAFT LTCPU 

 

The framework of the Long Term Control Plan Update (LTCPU) primarily comprises of 

implementation of store and treat technology complimented with green infrastructure and 

targeted separation in three of the four outfalls in the system that discharge into Hunting Creek or 

its tributary Hooffs Run.  Specifically the proposed framework includes: 

1. Construction of a 1.6 million gallon storage tunnel to store and treat combined sewage 

from the Hooffs Run (CSO-003 and CSO-004) combined sewershed.  This tunnel would 

be 10-foot in diameter and approximately 2700-feet in length. 

2. Construction of a 3.0 million gallon storage tank to store and treat combined sewage from 

the Hunting Creek (CSO-002) combined sewershed. 

3. Enhanced implementation of green infrastructure as a complementary strategy. 

4. Continued implementation of the Area Reduction Plan, which calls for sewer separation 

as a condition of redevelopment. 

5. A two-phased approach for CSO-001 where Phase I includes implementation of green 

infrastructure and sewer separation while the CSO-002/003/004 projects are being 
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implemented.  Following the completion of these projects, the City would begin Phase II 

which includes an assessment of the effectiveness of Phase I and the planning of 

infrastructure at CSO-001 to address future regulatory requirements. 

 

The proposed combined sewer facilities will reduce the number of overflows from 50-70 per 

year to 4-6 per year on average.  The planning level capital cost for the LTCPU is equal to $125-

$188 million (2016 dollars).  It is anticipated that the construction of the CSO-003/004 tunnel 

will be implemented first with construction being completed on or around 2025.  Design and 

construction will then proceed for the CSO-002 storage tank, with construction being completed 

by 2032. 

 

STAKEHOLDER GROUP RECOMMENDATIONS 

 

Based on the information presented by Staff and subsequent Stakeholder Group discussions and 

input received from the public at the meetings, the Stakeholder Group recommends that City 

Council approves the framework of the Long Term Control Plan Update. 

 

The Stakeholder Group believes that the framework plan developed by Staff, with input from 

Stakeholder Group and public, is reasonable and achieves appropriate balance between 

regulatory drivers, cost implications, and improvements to water quality and environment.  The 

plan also addresses CSO-001 (Oronoco Bay) and allows for sequential implementation of the 

projects.  While construction impacts were taken into account in development of the plan and 

project recommendations, the Stakeholder Group recommends continued engagement with 

public as specific projects are developed further and implemented.  The group recognizes that the 

funding required to implement the LTCPU is substantial, and therefore it is important that 

Council identify ways to keep the impacts on the sanitary sewer rates minimum, including but 

not limited to seeking funding from state or federal grants. 

 

BACKGROUND AND PROCESS 

 

On June 23, 2015 the Alexandria City Council adopted Resolution No. 2683 to form the Ad Hoc 

Combined Sewer System Plan Stakeholder Group (Stakeholder Group) to provide Staff with 

input the Long Term Control Plan Update (LTCPU) for addressing combined sewer overflows. 

 

The Stakeholder Group had four objectives: 

1. “Provide staff of Transportation and Environmental Services (T&ES), Management & 

Budget (IMB), Office of Historic Alexandria (OHA), Recreation, Parks and Cultural 

Activities (RPCA) and Alex Renew with recommendations on how a primary combined 

sewer system control strategy can accomplish the City’s environmental goals and permit 

requirements while minimizing impacts to the community; 

2. Review and monitor the preparation of the Long Term Control Plan Update, including 

ongoing permit and other regulatory issues, engineering and analysis of potential 

locations of future combined sewer infrastructure facilities, and consideration of an 

implementation plan schedule and funding strategy; 

3. Serve as a central information-receiving/dissemination body related to the City’s Long 

Term Control Plan Update; 
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4. Receive input from the public during development of the Long Term Control Plan 

Update.” 

 

The 13-member group, appointed by the City Manager, was comprised of constituents that 

represented various interests throughout the City.  Members of the Stakeholder Group and their 

representation are provided in Attachment 1. 

 

A series of monthly meetings were held at which Staff and their consultants presented 

information on the LTCPU and progress on its development.  Attachment 2 provides a listing of 

the Stakeholder Group meetings including dates and topics covered. 

 

At each of these meetings, staff presented a series of discussion topics in order to generate 

discussion among the Stakeholder Group and to gather feedback on key decisions for the 

LTCPU.  Substantial technical information was presented and questions from the members of the 

Stakeholder Group were addressed.  Formal meeting notes were prepared following each 

meeting and presented to the Stakeholder Group for their review and approval.  Comments from 

the public were also received and recorded at each of the meetings.  This memorandum 

summarizes the discussion between Staff and the Stakeholder Group and feedback provided by 

the Stakeholder Group and public at the meetings.  This memorandum is intended to present the 

general recommendations from the Stakeholder Group and is not intended as a transcript of all 

feedback gathered at the meetings. 

 

STRATEGY DISCUSSION 

 

Staff and their engineering consultant have developed an overall framework for the LTCPU 

which recommends that store and treat infrastructure will be the primary strategy to address the 

Hunting Creek Bacteria Total Maximum Daily Load (TMDL) for CSO-002, CSO-003, and CSO-

004.  Three store and treat infrastructure options were presented to the Stakeholder Group to 

consider.  These infrastructure options included a combination of underground tunnels and tanks 

to accomplish the store and treat strategy.  For CSO-002 (Royal Street), the City’s engineering 

consultant recommended a storage tank at the south end of Royal Street over a storage tunnel.  

The storage tank is less expensive and limits the areas of disruption within Old Town.  For CSO-

003/004, the City’s engineering consultant recommended a storage tunnel from Duke Street, 

running south along Hooffs Run, and terminating at the AlexRenew site for CSO-003/004.  The 

Stakeholder Group generally supported the engineering consultant’s recommendations.  

Members of the Stakeholder Group noted care and diligence should be exercised during any 

excavations due to the potential for archeological artifacts.  Staff has engaged the City 

archeologist and has plans for an archeologist to be onsite during excavation activities. 

 

In addition to the store and treat primary strategy, complementary strategies such as green 

infrastructure, sewer separation, and other potential opportunities will be implemented.  The 

LTCPU can be thought of as a pyramid with store and treat forming the base and the 

complementary strategies helping to control combined sewer overflows even further. 
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TUNNEL ALIGNMENTS AND TANK SITES 

 

Staff presented alignments for the CSO-003/004 storage tunnel to the Stakeholder Group.  
A storage tank was not considered for these outfalls due to available space limitations.  Three 

preliminary alignments were presented and two alignments one of which being preferred, were 

recommended for inclusion in the LTCPU.  The Stakeholder Group agreed with Staff’s 

recommended alignment. 

 

Staff asked the Stakeholder Group if a storage tunnel or storage tank should be implemented for 

CSO-002.  The general consensus was that a storage tank should be implemented for CSO-

002.  This was mainly due to the lower cost of a storage tank compared to a tunnel and that 

construction of a storage tank would have less disruption in Old Town than a tunnel.  Four 

potential storage tank site alternatives were presented to the Stakeholder Group and discussed.  

Although each site poses its own challenges, the Stakeholder Group agreed with Staff’s 

recommendation to evaluate all sites further once the LTCPU has been submitted. 

 

INFRASTRUCTURE SIZING DISCUSSION 

 

The Stakeholder Group was presented with a series of infrastructure sizing options for the store 

and treat infrastructure that satisfied the regulatory requirements.  Infrastructure sizing options, 

along with their associated costs, were compared to potential additional benefits.  Specifically, 

the cost was compared to the reduction in overflows per year, total overflow volume and the 

potential water quality benefits.  A significant majority of the Stakeholder Group recommended 

a 10-ft diameter storage tunnel (1.6 million gallons) for CSO-003/004 and a 3.0 million 

gallon storage tank for CSO-002 for inclusion in the LTCPU.  The primary reasons for this 

recommendation was that larger sizing would help accommodate climate change and future 

regulatory uncertainty.  Two members of the Stakeholder Group preferred the minimum 

infrastructure sizing to meet the regulatory requirements (8-foot tunnel (1.0 million gallons) for 

CSO-003/004 and 2.0 million gallon tank for CSO-002) and one member was open to larger 

infrastructure (12-foot tunnel (2.3 million gallons) for CSO-003/004 and 4.0 million gallon tank 

for CSO-002). 

 

GREEN INFRASTRUCTURE 

 

A significant portion of the meetings focused on the implementation of green infrastructure 

within the LTCPU.  Advantages discussed by the Stakeholder Group included reducing 

impervious areas, reducing runoff, water quality improvements, and other ancillary benefits.  

Several members of the Stakeholder Group identified potential synergies with the City’s recent 

tree canopy and green alleys initiatives.  Disadvantages of green infrastructure included potential 

impacts to the historic fabric of Old Town; constructability and effectiveness in Old Town, 

including disruption and parking impacts; and limited benefits in terms of the combined sewer 

overflows (e.g., volume and bacteria reductions).  The Stakeholder Group generally 

recommended that green infrastructure should not be confined to the combined sewer system 

area and instead a commitment in the LTCPU should be made to implement green 

infrastructure throughout the City.  Several members of the Stakeholder Group stressed that 

green infrastructure should only be considered where it is cost effective.  City staff ultimately 

20 



 

 

recommended that $1-2 million would be spent on green infrastructure during the next permit 

cycle (2018-2023) and then an adaptive management approach would be adopted in subsequent 

5-year permit cycles based on the effectiveness.  The Stakeholder Group generally agreed with 

staff’s recommendation.  

 

CSO-001 FRAMEWORK 

 

The Hunting Creek Bacteria does not apply to CSO-001 and therefore there is no regulatory 

requirement to reduce overflows at this time.  However, as part of the LTCPU process, staff 

developed a preliminary strategy for CSO-001 to address the overflows.  Staff presented this 

strategy as a two-phased approach: 

 CSO-001 Phase I – Continue sewer separation and implement Green Infrastructure in 

the Pendleton sewershed to reduce overflows at CSO-001 over time. 

 CSO-001 Phase II – Reassess the level of control following substantial completion of 

other CSO projects (CSO-002/003/004), performance of CSO-001 Phase I, and future 

regulatory requirements. 

 

This two-phased approach for CSO-001provides several advantages.  First, it provides an 

opportunity to leverage redevelopment associated with the North Old Town Small Area Plan 

(SAP) with continued sewer separation and implementation of green infrastructure to reduce 

overflows consistent with the Eco-District goals.  Second, if a regulatory requirement is 

eventually imposed, the City will have the opportunity to assess the level of control based on the 

performance of CSO-001 Phase I and known regulatory requirements. 

 

The Stakeholder Group agreed that this was a reasonable approach and made the most 

sense for the area.  Concerns were raised by two members of the Stakeholder Group that CSO-

001 is not being addressed concurrently with other two projects because it is the largest of the 

three combined sewersheds.  In general the Stakeholder Group recognized that the overall 

approach is reasonable to address outfalls to meet regulatory requirements first, but wanted to be 

sure City does not neglect as part of the long-term planning.  In addition they recommended that 

the City work with the Robinson Terminal North redevelopment to make sure that the 

redevelopment does not preclude future infrastructure needed to address CSO-001. 

 

IMPLEMENTATION PLAN 

 

It is anticipated that the infrastructure projects would be constructed in phases rather than all at 

once.  Based on the needs of the City and synergies with other sewer projects in the City, and for 

Alexandria Renew Enterprises, the CSO-003/004 storage tunnel will likely be designed and 

constructed first (between 2019-2025) and the CSO-002 storage tank will be designed and 

constructed following completion and a performance evaluation of the CSO-003/004 storage 

tunnel (between 2026-2032).  Both projects must be constructed by 2035.  The Stakeholder 

Group generally agreed with the phased implementation of the two major infrastructure projects.  

Additionally, City staff is including in the LTCPU a commitment to assess CSO-001, around 

2033-2034, based on the progress of separation and green infrastructure in the Pendleton shed as 

part of CSO-001 Phase I, and performance of the other CSO projects (CSO-002/003/004). 
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Staff presented the program costs to the Stakeholder Group, which are equal to $125 million to 

$188 million (2016 dollars).  The LTCPU projects will be funded through the sanitary sewer 

rates.  Currently, the average household in Alexandria pays $45-50 per month on their sewer bill.  

Studies are underway to determine the impact of these projects on the sewer rates, but 

preliminary estimates indicate that the expected impact will be an increase of $10-15 per month 

on the monthly sewer bill for these projects.  These increases to the billing is expected to be 

implemented over time.  

The Stakeholder Group generally concluded that the overall schedule and costs presented 

for the LTCPU is a reasonable balance of cost and complying with the new regulations in 

the allowed timeframe. 

 

 

 

LIST OF ATTACHMENTS 

Attachment 1 – Members of the Combined Sewer System Stakeholder Group 

Attachment 2 – List of Stakeholder Group Meetings 
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Attachment 1 

Members of the Combined Sewer System Stakeholder Group 
 

Name Organization 

Rich Brune – Vice-chair Parks and Recreation Commission 

Lee Hernly Carlyle Community Council 

Stacy Langsdale At-large member – Carlyle area 

Skip Maginniss – Chair Budget and Fiscal Affairs Committee 

Elizabeth McCall Alexandria Archaeological Commission 

Kate MacKenzie At-large member – Porto Vecchio 

Stephen Milone Environmental Policy Commission 

Randy Randol Old Town Civic Association 

Brett Rice Chamber of Commerce 

Dixie Sommers At-large member – Friends of Dyke Marsh 

Jack Sullivan At-large member – Citywide 

Thomas Walker At-large member – Citywide 

Chuck Weber Old Town Civic Association 
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Attachment 2 

List of Stakeholder Group Meetings 
 

Meeting Date Topics 

Meeting #1 October 7, 2015  Purpose and Goals 

 City’s Combined Sewer System  

 Investing in Infrastructure 

o Combined Sewer Overflow Strategies 

o Evaluation Process 

o Combined Sewer Overflow Strategies – Ranking 

and Shortlist 

Meeting #2 November 2, 2015  Combined Sewer Overflow Control Strategies: 

Ranking and Shortlist 

  

 Green Infrastructure Overview and Strategy 

Meeting #3 January 7, 2016  Infrastructure Sizing Analysis 

 Green Infrastructure Strategy 

Meeting #4 February 4, 2016  Infrastructure Sizing Recommendation 

 Tunnel Alignments and Tank Sites 

 Green Infrastructure Strategy Recommendation 

Meeting #5 March 3, 2016  CSO-001 Background 

 CSO-001 Strategy 

Meeting #6 April 7, 2016  LTCPU Framework 

 Schedule 

 Rate Impact 

 Stakeholder Group Memorandum 
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