

2016 Transportation Commission Work Plan - DRAFT (Updated 05/31/2016)

	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec
City Planning Studies													
Ped/ Bike Master Plan / Implementation				▲ Pub. Hearing/Recmnd.			▲ Vision Zero policy						
Eisenhower West Implementation							▲ Clermont EA						
West End Transitway AA / EA			▲ Pub. Hearing/Recmnd.								▲ Update		
Potomac Yard Metrorail Station					▲	▲ Design Concept/DSUP							
Parking Ratio Study (Phase 2)													▲ Update
Motorcoach Task Force											▲ Recommendations		
Old Town North SAP								▲ Update					▲ Update
City of Alexandria Strategic Plan				▲ Kickoff Update						▲ Recommendations			
North Potomac Yard SAP Amendment						▲ Kickoff Update					▲ Update		
Transportation Funding													
Transportation Long Range Plan				▲ Guidance	▲	▲ Review	▲ Scoring	▲		▲ Public He			
Capital Improvement Program (CIP)		▲		▲ Public Hear.	▲ Public Hearing			▲ TIP Balance					
House Bill 2							▲	▲ Grant Applications					
6 Year Plan / RSTP / CMAQ Funding Request											▲ Priorities	▲ Recommendation	
NVTA 70% Funding						▲ Project List							
Transportation Programs													
Complete Streets			▲ Paving/Projects										
Capital Bikeshare					▲ Update					▲ Update			
Del Ray Parking Implementation										▲ Update			
OTAPS Implementation													▲ Update
72 Hour Parking Ordinance													▲ Update
Regional Projects / Plans													
TPB Peformance Measures for MAP21													
Route 7 Transit Alternatives Study II (NVTC)							▲						
TransAction			▲ Update			▲ Update						▲ Update	
Daingerfield Island Master Plan (NPS)										▲ Kickoff Update			
I-395 Express Lanes		▲											
DC to Richmond High Speed Rail							▲ Update						
Jones Point Master Plan													

Commission Update / Presentation ▲